
Charter Schools – Cooperative Strategies 

PO amount
Addenbrooke Academy $1,043,172.17 
Jefferson Aca Building Addition $6,154,299.36 
Charter Admin $750,000.00 
Lincoln Aca $302,633.00 
Mountain Phoenix $324,000.00 
Rocky Mountain Deaf School $391,430.00 
Excel Academy $262,900.75 
Compass Montessori WR $166,040.00 
Collegiate Academy $234,555.00 

$9,629,030.28

Purchase 
Orders 

Processed



HIGH SCHOOLS
Starting Construction 

Early 2020



Conifer HS – Addition
Cannon – CMGC FCI

Design 
Development 
Documents

Estimate
$8,482,956  
22,206SF
$382/SF



Alameda HS – Addition
Wold – CMGC Phipps

Construction 
Documents

Estimate
$26,300,000 
169,235SF
$155.4/SF



Columbine HS – Addition
Eidos – CMGC Swinerton

Construction 
Documents

Estimate
$14,185,271  
124,765SF
$114/SF



Green Mountain HS – Addition
MOA – CMGC GE Johnson

Construction 
Documents

Estimate 
$10,455,825

73,971 SF
$141.35/SF



Complete – Phase I

Arvada HS – Addition – (Phase II)
HCM – CMGC Saunders

Construction
$12,971,690

49,194SF
$263.68/SF



2020 - PROJECTS 



Coronado ES – Gym Floor
OZ – Colorado Floorworks

Complete



Security Glass Installation - Elementary School 
4 Schools –

Kyffin ES 
Complete

Stevens ES
90% Complete

Peck ES 
90% Complete

Secrest ES
Glass ordered



Three Creeks K8 – Addition –
HCM – CMGC Phipps

Construction
$4,589,755
15,137SF

$303.21/SF

May  2020 
Completion



Wilmot ES – Addition
DLR – CMGC Himmelman

Construction
$6,694,785. 

16,890SF
$396.38/SF

August 2020
Completion 



Kendrick Lakes ES – Replacement
Larson Incitti – Roche

Construction
$16,736,000

58,537 SF
$286/SF

Dec. 2020
Completion



2020 Field Improvements
Awest HS,  Columbine HS, Golden HS

Green Mountain HS,  Pomona HS,  Standley Lake HS
HCM – CMGC  ECI

Summer 2020
Construction
Documents

$3,014,278$2,971,103$4,027,821

$2,501,031$2,985,029$2,443,643 



West Jefferson MS – Upgrades
Cannon – CMGC FCI

Summer 2020
Design 

Development 
Documents

Estimate
$1,366,534
17,000 SF

$80/SF



DW Roofing I – Green Mtn ES, Lasley ES
WJE – CMC & United Materials

Summer 2020

Green Mtn ES
$739,250

Lasley ES
$255,700

Bid 12/10/19



Chiller Replacement – Golden HS
Columbine  – K&M

Summer 2020

Golden HS
$434,930

Bid 12/12/19



DW Roofing I Part two – Patterson ES, Par ES
WJE –United Materials, Flynn

Summer 2020

Patterson ES
$467,489

Parr ES
$617,180

Bid 1/07/20



DW Mechanical – Stott RTU , Ryan RTU , 
Patterson  (AHU, Boilers)

Columbine - Braconier

Summer 2020

$1,636,479.00

Bid 1/13/20



DW Roofing II  – Kullerstrand ES, Carmody MS, 
Evergreen HS

Rooftech – TBD

Summer 2020

$193,082 KES
$220,960 CMS

EHS

Bid 2/5/20



Trailblazer – Locker Room & Press Box
Mellin & Assoc.  – TBD

Summer 2020

$3,225,500

Bid 2/5/20



2020 Bids

Summer 2020

Location Description A/E Contractor H Budget Variance Bid

DW Mech
3 ~ Schools - Stott ,Ryan  Boiler ahu controls,  

Patterson  AHU Boiler,
Columbine Braconier $1,588,162.00 -$48,317.00 $1,636,479.00

Golden HS Chiller Replacement Columbine K&M $600,000.00 $165,070.00 $434,930.00

Trailblazer Stadium Trailblazer Stadium Efficiency & Future Ready
Mellin & 

Assoc
W E O'neal $3,374,029.00 $148,529.00 $3,225,500.00

DW Roofing II Kullerstrand  Roof Tech Graubau $265,666.00 $72,584.00 $193,082.00

DW Roofing II Carmody  Roof Tech  B&M Roofing $366,551.00 $145,591.00 $220,960.00

DW Roofing I Patterson ES,  Parr ES   WJE
United 

Materials    
Flynn

$1,127,957.00 $43,288.00 $1,084,669.00

DW Roofing I Green Mountain ES WJE CMC $739,250.00 $0.00 $739,250.00

DW Roofing I Lasley ES (Base Bid) A WJE
United 

Materials
$343,200.00 $87,500.00 $255,700.00



AHU Replacement - Westridge ES 
Branch Pattern - TBD

Summer 2020
Bids 2/13/20



DW Playgrounds (9)– Allendale , Stott  , Vanderhoof,   
Sheridan Green , Fletcher Miller, ,Westridge, 

Kendallvue, Dutch Creek, Stony Creek 
Design Concepts – TBD

Summer 2020
Bids 2/25/20



Belmar ES, Eiber ES – Upgrades
AMD – TBD

Summer 2020
Bids 2/28/20



Arvada K8, Hackberry Hill ES – Upgrades
RTA – TBD

Summer 2020
Bids 3/4/20



Green Gables ES, Hutchinson ES – Upgrades
Sybazz – TBD

Summer 2020
Bids 3/5/20



DW Paving I – Columbine Hills, Everitt MS, Lawrence
Dadey – TBD

Summer 2020
Bids 3/5/20



Dutch Creek ES – Upgrades
Cunningham Group – TBD

Summer 2020
Bids 3/10/20



Ken Caryl – Signage & FACS Room Upgrades
HCM – TBD

Summer 2020
Bids 3/10/20



Adams ES, Lukas ES, Semper ES, Witt – Upgrades
RB+B – TBD

Summer 2020
Bids 3/12/20



Fremont ES – Upgrades
Jordin – TBD

Summer 2020
Bids 3/17/20



DW Paving II – Bradford Int,  Ryan, Mitchell,  Shelton  
JVA – TBD

Summer 2020
Bids 3/18/20



DW Flooring - Fletcher Miller, Lasley ES, 
Free Horizon & Fitzmorris
Farnsworth Group  – TBD

Summer 2020
Bids 3/19/20



Foothills ES, Ralston ES, Vivian ES ,  Welchester ES
Upgrades

CRP – TBD

Summer 2020
Bids 3/19/20



Stober ES Upgrades
LOA – TBD

Summer 2020
Bids 3/25/20



Columbine Hills ES, Coronado ES – Upgrades
OZ – TBD

Summer 2020
Bids 4/2/20



DW LED - 18 Schools
Ackerman  – CMGC  Weifield

Design 
Development
Documents

Summer & School 
Year work

1. Columbine Hills ES
2. Deane ES
3. Devinny ES
4. Dennison ES
5. Fitzmorris ES
6. Kullerstrand ES
7. Lasley ES
8. Maple Grove ES
9. Patterson

International
10. Peck ES
11. Powderhorn ES
12. Ryan ES
13. Secrest ES
14. Sheridan Green ES
15. Stott ES
16. Vanderhoof ES
17. Westgate ES
18. Westridge ES



New Construction and ADDITIONS

Start

Summer / Fall 



Bell MS – 1 Story - 4 Classroom Addition
Eidos – Contractor TBD

Design 
Development



CTE South – New Building
HCM – Contractor TBD

Design 
Development



Jefferson HS – Aux Gym Addition
MOA – Haselden

Design 
Development



Lumberg ES – 4 CR Addition
MOA – CMGC Haselden

Design 
Development



Manning Opt – 1 Story - 7 Classroom Addition
AMD – Contractor TBD

Design
Development



Wayne Carle – 2 Story – 8 Classroom Addition
AMD – Contractor TBD

Design 
Development



Parmalee ES – 1 Story – 5/6 Classroom Addition
OZ – Contractor TBD

Design
Development



Alameda HS – Addition
Wold – CMGC Phipps

Construction 
Documents

Estimate
$26,300,000 
169,235SF
$155.4/SF 



Columbine HS – Addition
Eidos – CMGC Swinerton

Construction 
Documents

Estimate
$14,185,271  
124,765SF
$114/SF 



2020 Field Improvements
Awest HS,  Columbine HS, Golden HS

Green Mountain HS,  Pomona HS,  Standley Lake HS
HCM – CMGC  ECI

Summer 2020
Construction
Documents

$3,014,278$2,971,103$4,027,821

$2,501,031$2,985,029$2,443,643 



 

 
 
 

2018 B​OND​ P​ROGRAM​ C​OMMUNICATIONS​ U​PDATE  
C​APITAL​ A​SSET​ A​DVISORY​ C​OMMITTEE  

F​EBRUARY​ 2020 
 
C​OMPLETED​ W​ORK​:  

● Wrote and published ​looking forward to 2020 construction​:  
○ Shared in Feb. Chalk talk and posted on Jeffcobuilds.org  

● Held Arvada Groundbreaking event 
○ The ​groundbreaking video​ was shared on Jeffco social and website  

 
Website analytics:  
Dates: Jan. 8 - Feb. 5 
Jeffcobuilds.org and all pages with “jeffcobuilds” in the URL (ie sub-pages)  
Pageviews: 2,198 
Unique page views: 1,730 
 
U​PCOMING​ W​ORK​:  

● Plan upcoming celebratory events for big construction projects 
● Planning featured project stories and adding content for highlighted projects for 

articulation area pages 
● Planning site tours for the board, media, and CAAC members  

 
 

      

https://jeffcopublicschools.org/services/facilities/jeffcobuilds/jeffco_builds_news/looking_forward_to_2020
https://www.youtube.com/watch?v=jttgaaTJpic

