

 
 
 


May 2020 


Capital Asset Advisory Committee Meeting Agenda 


Date/Time: Thursday, May 7, 2020     8:00 a.m. – 10:00 a.m. 


Location:  809 Quail St., Bldg. #4, Lakewood, CO or ZOOM 


Capital Asset Advisory Committee Members: 


 Gordon Calahan, Megan Castle, Kathy Hodgson, George Latuda, Tom Murray, Bret Poole, M. L. 
Richardson, Brittney Warga, Jeff Wilhite 


Staff: Jason Glass, Kathleen Askelson, Steve Bell, Stephanie Corbo, Heather Frizzell, Jason Hendricks, 
Bruce Huxley, Berry Jones, Tammy Schiff, Nicole Stewart, Maureen Wolsborn, Tim Reed, Robin 
Acree 


Agenda items: 


 General 


o CIP Update 


o Work in Progress Report 


o Greenwalt Email 


o Marshdale ES and Prospect Valley ES Discussion 


 Communications 


o General Update 


 Planning/Property Management Update 


o General Update 


o Summary of Findings Update 


 Construction Management Update 


o General Update 


o Status Reports  and Schedule Updates 


 H-Bond  
 18M Programs  
 19M Programs  
 16F Facility Optimization  
 Forecast Remaining Funds Management 


o Summary of Contingency and Remaining Program Funds  


 Unallocated Cumulative Program Contingency        $    9,926,194.22 
 Forecast Remaining Contingency in Projects     $       146,090.08                    
 Sub Total     $  10,072,284.30 


 Unallocated H Bond     $  47,508,686.00 
 Forecast Remaining Contingency in H Projects     $   (9,960,200.71) 
 Sub Total     $   37,548,485.29 


    
 Total     $   47,620,769.59 


 Compares to Previous Month of                                                 $   42,922,214.62 


Other Committee Items 


Proposed Schedule for 2020 –  Thursday, May 7, 2020 
Thursday, June 4, 2020 
Thursday, July 2, 2020 


 







JEFFCO PUBLIC SCHOOLS
Construction Management
Status of Projects by Program


Project Phase
Project 
Count


Dollar Value


0-Not Started 225 $352,006,704
1-Design 38 $120,948,562
2-Bid-Award 9 $23,598,335
3-Construction 40 $140,607,132
4-Close Out 19 $39,196,203
5-Complete 10 $29,824,838
6-On Hold 0 $0
7-Contingency 3 $47,508,686


Totals 344 $753,690,460


Priority Project ID Project Name Target


2019-2023 (H) Bond Program 1
Program Dollar Value by Phase


Program Narrative
The 2019 - 2024 (H) Bond Program is a capital renewal bond program voted on and passed in November of 2018.


50% of defined bond projects have been initiated as of April 2020. 


Program Float Report Finish Date
Facility Name Forecast


Program Contingency and Remaining Funds
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2019-2023 (H) Bond Program 1


Remaining Projects
Plan Year: 2019


Project Description Phase
H Adams ES FF&E 1-Design


H Alameda HS Addition & General Upgrades 1-Design


H Charter Addenbrooke Classical Academy General Upgra 1-Design


H Charter Collegiate Academy of Colorado General Upgrad 1-Design


H Charter Mountain Phoenix Community School General U 1-Design


H North Area Transportation-Joyce Renovation 1-Design


H Arvada HS Addition & General Upgrades 3-Construction


H Arvada K8 FF&E 3-Construction


H Columbine HS Addition & General Upgrades 3-Construction


H DW Curtain Riggings 3-Construction


H DW FF&E Allocation 3-Construction


H Green Mountain HS Addition & General Upgrades 3-Construction


H Kendrick Lakes ES Replace School 3-Construction


H Three Creeks K-8 Addition & General Upgrades 3-Construction


H West Jefferson MS FF&E 3-Construction


H Wilmot ES Addition & General Upgrades 3-Construction


H Alameda Int'l Jr-Sr Asbestos Abatement 4-Close Out


H Creighton MS FF&E 4-Close Out


H DW Fire Alarms 4-Close Out


H DW Flooring 4-Close Out


H DW Gym Divider Curtains 4-Close Out


H DW HVAC 4-Close Out


H DW IT Cameras 4-Close Out


H DW Irrigation 4-Close Out


H DW Modular Bldg Removal 4-Close Out


H DW Paving 4-Close Out


H DW Playgrounds 4-Close Out


H DW Roofing 4-Close Out


H DW Site Improvements 4-Close Out


H DW Site Lighting 4-Close Out


H Everitt MS Library Renovation 4-Close Out


H Ken Caryl MS FF&E 4-Close Out


H Pomona HS FF&E 4-Close Out


H Summit Ridge MS FF&E 4-Close Out


H Bond Hazardous Material Contingency 7-Contingency


H Program Contingency 7-Contingency


Plan Year: 2020
Project Description Phase
H Kendrick Lakes ES FF&E 0-Not Started


H Pomona HS Addition & General Upgrades 0-Not Started


H 581 Conference Place Reopen Phase 2 1-Design


H Bell MS Addition & General Upgrades 1-Design


H Belmar School of Integ. Arts FF&E 1-Design


H Brady Exploration School Efficiency & Future Ready 1-Design


H CTE South New Bldg 1-Design


H Charter Compass Montessori Wheat Ridge General Upgr 1-Design


H Charter Excel Academy Charter School General Upgrade 1-Design


H Charter Lincoln Academy Charter School General Upgrad 1-Design


H Charter Montessori Peaks Academy General Upgrades 1-Design


H Charter Rocky Mountain Deaf School General Upgrades 1-Design


Project Description Phase
H DW Modular Bldg Removal 2020 0-Not Started


H Slater ES Asbestos Abatement 0-Not Started


H Ken Caryl MS FACS CR + Bldg Signage 3-Construction


Plan Year: 2020
Project Description Phase
H Conifer HS FF&E 1-Design


H Coronado ES FF&E 1-Design


H DW Elevator Upgrades 1-Design


H DW LED Lighting - Interior 1-Design


H DW Network Upgrades 1-Design


H DW Paving 2020-I 1-Design


H Eiber ES FF&E 1-Design


H Foothills ES FF&E 1-Design


H Foster ES Addition & General Upgrades 1-Design


H Fremont ES FF&E 1-Design


H Green Mountain HS FF&E 1-Design


H Jefferson HS Addition & General Upgrades 1-Design


H Lukas ES FF&E 1-Design


H Lumberg ES Addition & General Upgrades 1-Design


H Manning School Addition & General Upgrades 1-Design


H Parmalee ES Addition & General Upgrades 1-Design


H Stober ES FF&E 1-Design


H Three Creeks K-8 FF&E 1-Design


H Wayne Carle MS Addition & General Upgrades 1-Design


H Welchester ES FF&E 1-Design


H Wilmot ES FF&E 1-Design


H Witt ES FF&E 1-Design


H Arvada K-8 Efficiency & Future Ready 2-Bid-Award


H Columbine Hills ES Efficiency & Future Ready 2-Bid-Award


H Conifer HS Addition & General Upgrades 2-Bid-Award


H Coronado ES Efficiency & Future Ready 2-Bid-Award


H DW Flooring 2020-II 2-Bid-Award


H DW Paving 2020-II 2-Bid-Award


H Hackberry Hill ES Efficiency & Future Ready 2-Bid-Award


H Stober ES Efficiency & Future Ready 2-Bid-Award


H West Jefferson MS Efficiency & Future Ready 2-Bid-Award


H Adams ES Efficiency & Future Ready 3-Construction


H Arvada HS FF&E 3-Construction


H Belmar ES Efficiency & Future + Paving 3-Construction


H DW Field Improvements 3-Construction


H DW Fire Sprinklers Replacement 3-Construction


H DW Flooring 2020-I 3-Construction


H DW HVAC 2020 3-Construction


H DW IT Cameras 2020 3-Construction


H DW Playgrounds 2020 3-Construction


H DW Roofing 2020-I 3-Construction


H DW Roofing 2020-II 3-Construction


H DW Security Glass 2020-I 3-Construction


H Dutch Creek ES Efficiency & Future Ready 3-Construction


H Dutch Creek ES FF&E 3-Construction


H Eiber ES Efficiency & Future Ready 3-Construction


H Foothills ES Efficiency & Future Ready 3-Construction
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Project Description Phase
H Fremont ES Efficiency & Future Ready 3-Construction


H Green Gables ES Efficiency & Future Ready 3-Construction


H Green Gables ES FF&E 3-Construction


H Hutchinson ES Efficiency & Future Ready 3-Construction


H Hutchinson ES FF&E 3-Construction


H Lukas ES Efficiency & Future Ready 3-Construction


H Ralston ES Efficiency & Future Ready 3-Construction


H Semper ES Efficiency & Future Ready 3-Construction


H Trailblazer Stadium Efficiency & Future Ready 3-Construction


H Vivian ES Efficiency & Future Ready 3-Construction


H Welchester ES Efficiency & Future Ready 3-Construction


H Westridge ES HVAC 3-Construction


H Witt ES Efficiency & Future Ready 3-Construction


H Charter New America School New Building (formerly 
General Upgrades)


4-Close Out


H Bond Premium Contingency 7-Contingency


Plan Year: 2021
Project Description Phase
H Columbine HS FF&E 0-Not Started


H DW Elevator Upgrades 2021 0-Not Started
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20M Capital Program 2020-21 


Program Dollar Value by Phase


0-Not Started


1-Design


3-Construction
4-Close Out


5-Complete7-Contingency


Project Phase
Project
Count Dollar Value


0-Not Started 1 $222,695


1-Design 12 $2,676,660


2-Bid-Award 0 $0


3-Construction 1 $800,000


4-Close Out 1 $165,462


5-Complete 1 $320,352


6-On Hold 0 $0


7-Contingency 1 $8,349,402


Totals 17 $12,534,572


Program Narrative
The 20M Capital Program 2020 -2021 represents Fiscal Year 2020 planned projects that are expected to complete 
in Fiscal Year 2021. These projects are reviewed by the Capital Asset Advisory Committee.


Program Float Report Finish Date
Priority Facility Name Project ID Project name Target Forecast


Program Contingency and Remaining Funds
Program Contingency 


(Unallocated)
Forecast Remaining 


Funds in Projects
Net Remaining


Program Funds
$8,349,402 $75,239 $8,424,641 
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20M Capital Program 2020-21


Remaining Projects


Project Description Phase
20M DW Tractor Sheds 0-Not Started


20M 809 Campus Fabric Storage Shelter 1-Design


20M Alameda Int'l HS Auditorium Renovation 1-Design


20M Applewood Cottages Offices for EAP 1-Design


20M D'Evelyn Jr-Sr HS Utilities for Temps 1-Design


20M DW Planning & Design Allocation 1-Design


20M DW Property Disposal Allocation 1-Design


20M DW Small Projects 1 Allocation 1-Design


20M DW Small Projects 2 Allocation 1-Design


20M DW Temp. Bldg. Lease Allocation 1-Design


20M DW Utilization Allocation 1-Design


20M DW Water Engineering Allocation 1-Design


20M Parmalee ES School Zone Enhancements 1-Design


20M Golden HS Chiller Replacement 3-Construction


20M Free Horizon Montessori RTU Repair 4-Close Out


20M Program Contingency 7-Contingency
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19M Capital Program 2019-2020 


Program Dollar Value by Phase


1-Design


2-Bid-Award


3-Construction


4-Close Out
5-Complete


7-Contingency
Project Phase


Project
Count Dollar Value


0-Not Started 1 $0


1-Design 2 $738,384


2-Bid-Award 1 $104,306


3-Construction 2 $1,272,000


4-Close Out 10 $1,604,473


5-Complete 16 $3,290,330


6-On Hold 2 $0


7-Contingency 1 $1,554,309


Totals 35 $8,563,802


Program Narrative
The 19M Capital Program 2019 -2020 represents Fiscal Year 2019 planned projects that are expected to complete 
in Fiscal Year 2020. These projects are reviewed by the Capital Asset Advisory Committee.


Program Float Report Finish Date
Priority Facility Name Project ID Project name Target Forecast


Program Contingency and Remaining Funds
Program Contingency 


(Unallocated)
Forecast Remaining 


Funds in Projects
Net Remaining


Program Funds
$1,554,309 $44,870 $1,599,179 
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19M Capital Program 2019-2020


Remaining Projects


Project Description Phase
19M DW Energy Conservation Allocation 1-Design


19M DW Small Projects 2 Allocation 1-Design


19M Golden HS School-Based Health Ctr 2-Bid-Award


19M DW FF&E Allocation 3-Construction


19M DW Lock Replacement-Phase V Allocation 3-Construction


19M 581 Conference Place Reopening 4-Close Out


19M 809 Campus Site Lighting 4-Close Out


19M DW Carpet Design Only 4-Close Out


19M DW Fire Alarm 4-Close Out


19M DW Paving 4-Close Out


19M DW Playgrounds 4-Close Out


19M Summit Ridge MS Replace Boilers 4-Close Out


19M Program Contingency 7-Contingency


Plan Year: 2019
Project Description Phase
19M DW Gym Divider Curtains 4-Close Out


19M DW Irrigation 4-Close Out


19M DW Turf Fields 4-Close Out
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18M Capital Program 2018-2019 


Program Dollar Value by Phase


4-Close Out


5-Complete


7-Contingency


Project Phase
Project
Count Dollar Value


0-Not Started 1 $0


1-Design 0 $0


2-Bid-Award 0 $0


3-Construction 0 $0


4-Close Out 5 $18,708,674


5-Complete 43 $33,900,381


6-On Hold 0 $0


7-Contingency 1 $22,483


Totals 50 $52,631,538


Program Narrative
The 18M Capital Program 2018 -19 represents Fiscal Year 2018 planned projects that are expected to complete in 
Fiscal Year 2019. These projects are reviewed by the Capital Asset Advisory Committee.


Program Float Report Finish Date
Priority Facility Name Project ID Project name Target Forecast


Program Contingency and Remaining Funds
Program Contingency 


(Unallocated)
Forecast Remaining 


Funds in Projects
Net Remaining


Program Funds
$22,483 $25,982 $48,464 
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18M Capital Program 2018-2019


Remaining Projects


Project Description Phase
18M Bell MS Carpet - HVAC - Addition 4-Close Out


18M Creighton MS Addition 4-Close Out


18M Education Services Center 3rd Floor Reconfig 4-Close Out


18M Ken Caryl MS Addition 4-Close Out


18M Summit Ridge MS Development 4-Close Out


18M Program Contingency 7-Contingency







Department of Construction Management 
Program Financial Summary Report


Date:  May 06, 2020


Program
Program Contingency 


(Unallocated)
Forecast Remaining 


Funds in Projects
Net Remaining 
Program Funds


Page 1 of 1 Report   M_JEFFCO_COS_11


H H Bond Program 2019-23(1) $47,508,686.00 ($9,960,200.71) $37,548,485.29


20M 20M Mini Program 2020-21 $8,349,402.21 $75,238.79 $8,424,641.00


19M 19M Mini Program 2019-20 $1,554,309.41 $44,869.74 $1,599,179.15


18M 18M Mini Program 2018-19 $22,482.60 $25,981.55 $48,464.15


Total: $57,434,880.22 ($9,814,110.63) $47,620,769.59







From: Robert Greenawalt
Subject: [EXTERNAL] Please forward to the Capital Asset Committee
Date: Tuesday, May 5, 2020 9:10:12 AM
Attachments: FlipbookComparison-20200505.xlsx


JeffcoFlipbook-OriginalPresentedtoVoters.pdf


  As a taxpayer, I am concerned about the continued and unsustainable use of 5B Program
Contingency funds.


  Another $10M+ of Program Contingency is on the agenda for May 7th. Less than 2 years
into the Capital Improvement Program, by my calculations (see below), there remains less
than $7M, out of an original $86M in Program Contingency, And this is only from what I can
gather from Board documents or publicly available information. The real amount of remaining
contingency is most likely even less.


   Bids for project after project are coming in not only above the original estimates, but above
the revised estimates. There is no reason to expect that it will change. At this rate it appears
that later starting projects will require scope cuts in order to stay within the stated Program
funding. In addition, it appears that the $23M annual Capital Transfer needed to partially fund
the program is not sustainable in future years, adding to even more pressure on contingency.


   I would think that it is time to start asking some hard questions about the Program's
sustainability. It's great to hear about all the nice things that are getting accomplished, but you
also have a responsibility to taxpayers to ensure that everything that was promised gets
completed. At the current rate, that just does not seem a possibility. 


   Finally, as a taxpayer, I don't think the $50M in bond premium should be used as additional
contingency to cover up for poor estimates, mismanagement, over promises or 'Nice to Have'
scope changes for the first projects. That money should be used for new projects, completely
outside of the original 2018 Capital Improvement Program which the Superintendent and
Board of Education should discuss and approve. As far as I am aware, there has not been a
discussion at the Board table regarding uses for the $50M. And, shouldn't Charters get their
prorated share of that $50M?


   I've attached to this email the Original Flipbook that was presented to voters as part of the
5B program, a link to the newer Flipbook (https://www.paperturn-view.com/us/jeffco-public-
schools/wiifm-booklet?pid=MzM33695&v=6) with revised project estimates and a
spreadsheet with project by project comparisons of the $28M in upwardly revised cost
estimates that I state.


Robert Greenawalt


Estimated 5B Contingency Fund of
$86M Uses as of 05/05/2020


Increased project estimates in Revised Flipbook
assumed to be funded by Contingency. Not including
pass-through to Charters and Contingency, the stated
project costs in the Original Flipbook are: $546,862,920.



mailto:robert.greenawalt@gmail.com

https://urldefense.proofpoint.com/v2/url?u=https-3A__www.paperturn-2Dview.com_us_jeffco-2Dpublic-2Dschools_wiifm-2Dbooklet-3Fpid-3DMzM33695-26v-3D6&d=DwMFaQ&c=5lx1ZzcfXa-bLvuqJP7laBQ2kX8-JKYTXQswZIymiVE&r=Sqd9MUnvjkDiio1gR4rruIgbMj0qqFNLpXBnLr53mJc&m=kIGf90T9B6iuY6NaIXxNiYi6vn3UYWxkIewyM5OzxFo&s=ukl80Sl5UrxrS4wBRKH3ktcCusdLWG4NnYDMx2p8QYc&e=

https://urldefense.proofpoint.com/v2/url?u=https-3A__www.paperturn-2Dview.com_us_jeffco-2Dpublic-2Dschools_wiifm-2Dbooklet-3Fpid-3DMzM33695-26v-3D6&d=DwMFaQ&c=5lx1ZzcfXa-bLvuqJP7laBQ2kX8-JKYTXQswZIymiVE&r=Sqd9MUnvjkDiio1gR4rruIgbMj0qqFNLpXBnLr53mJc&m=kIGf90T9B6iuY6NaIXxNiYi6vn3UYWxkIewyM5OzxFo&s=ukl80Sl5UrxrS4wBRKH3ktcCusdLWG4NnYDMx2p8QYc&e=



Sheet1


			School			Artic			Original Flipbook Estimate			Reconstruction			New Schools			Charters			Original Flipbook Estimate			Revised Cost Estimate			Difference


			Alameda International			Alameda			$18,003,098												$18,003,098			$19,434,000			$1,430,902


			Deane Elementary			Alameda			$1,041,370												$1,041,370			$1,065,000			$23,630


			Emory Elementary			Alameda			$3,011,705												$3,011,705			$3,187,000			$175,295


			Lasley Elementary			Alameda			$1,497,502												$1,497,502			$1,582,000			$84,498


			Patterson International Elementary			Alameda			$463,102												$463,102			$2,232,000			$1,768,898


			Arvada High School			Arvada			$14,765,828												$14,765,828			$15,536,000			$770,172


			Arvada K-8			Arvada			$2,397,906												$2,397,906			$2,169,000			-$228,906


			Fitzmoris Elementary			Arvada			$1,891,794												$1,891,794			$1,993,000			$101,206


			Foster Elementary			Arvada			$5,949,807												$5,949,807			$5,952,000			$2,193


			Hackberry Hill Elementary			Arvada			$1,075,477												$1,075,477			$1,128,000			$52,523


			Lawrence Elementary			Arvada			$2,831,578												$2,831,578			$2,976,000			$144,422


			North Arvada Middle			Arvada			$3,324,436												$3,324,436			$3,501,000			$176,564


			Peck Elementary			Arvada			$2,385,520												$2,385,520			$2,508,000			$122,480


			Secrest Elementary			Arvada			$1,485,500												$1,485,500			$1,566,000			$80,500


			Swanson Elementary			Arvada			$3,273,650												$3,273,650			$3,445,000			$171,350


			Thompson Elementary			Arvada			$2,074,473												$2,074,473			$2,185,000			$110,527


			Allendale Elementary			Arvada West			$1,259,382												$1,259,382			$1,357,000			$97,618


			Arvada West High School			Arvada West			$1,567,998												$1,567,998			$1,671,230			$103,232


			Campbell Elementary			Arvada West			$2,514,071												$2,514,071			$2,285,000			-$229,071


			Drake Middle School			Arvada West			$1,010,260												$1,010,260			$1,036,000			$25,740


			Fairmount Elementary			Arvada West			$2,111,708												$2,111,708			$2,226,000			$114,292


			Fremont Elementary			Arvada West			$1,214,621												$1,214,621			$1,289,000			$74,379


			Stott Elementary			Arvada West			$1,243,613												$1,243,613			$1,312,000			$68,387


			Vanderhoof Elementary			Arvada West			$1,995,235												$1,995,235			$2,113,000			$117,765


			Bear Creek			Bear Creek			$1,196,747												$1,196,747			$1,257,000			$60,253


			Bear Creek K-8			Bear Creek			$515,481												$515,481			$531,000			$15,519


			Carmody Middle School			Bear Creek			$2,123,880												$2,123,880			$2,230,000			$106,120


			Green Gables Elementary			Bear Creek			$2,463,767												$2,463,767			$2,589,000			$125,233


			Kendallvue Elementary			Bear Creek			$1,577,970												$1,577,970			$1,658,000			$80,030


			Kendrick Lakes Elementary			Bear Creek						$22,287,576.00									$22,287,576			$23,400,000			$1,112,424


			Peiffer Elementary			Bear Creek			$1,844,963												$1,844,963			$1,937,000			$92,037


			Red Rocks Elementary			Bear Creek			$2,071,031												$2,071,031			$2,175,000			$103,969


			Westgate Elementary			Bear Creek			$2,336,484												$2,336,484			$2,455,000			$118,516


			Bradford K-8 North			Chatfield			$452,758												$452,758			$475,000			$22,242


			Bradford K-8 South			Chatfield			$1,522,904												$1,522,904			$1,599,000			$76,096


			Chatfield High			Chatfield			$4,887,763												$4,887,763			$5,027,000			$139,237


			Coronado Elementary			Chatfield			$2,854,490												$2,854,490			$2,997,000			$142,510


			Deer Creek Middle			Chatfield			$1,402,297												$1,402,297			$1,472,000			$69,703


			Falcon Bluffs Middle			Chatfield			$1,484,505												$1,484,505			$1,559,000			$74,495


			Mortensen Elementary			Chatfield			$611,995												$611,995			$643,000			$31,005


			Shaffer Elementary			Chatfield			$924,001												$924,001			$970,000			$45,999


			Stony Creek Elementary			Chatfield			$1,352,382												$1,352,382			$1,420,000			$67,618


			Ute Meadows Elementary			Chatfield			$1,009,038												$1,009,038			$1,059,000			$49,962


			Columbine High School			Columbine			$14,129,966												$14,129,966			$14,836,000			$706,034


			Columbine Hills Elementary			Columbine			$1,730,679												$1,730,679			$1,812,000			$81,321


			Dutch Creek Elementary			Columbine			$1,723,226												$1,723,226			$1,809,000			$85,774


			Governor’s Ranch Elementary			Columbine			$921,597												$921,597			$968,000			$46,403


			Ken Caryl Middle			Columbine			$1,797,006												$1,797,006			$1,887,000			$89,994


			Leawood Elementary			Columbine			$955,138												$955,138			$1,003,000			$47,862


			Normandy Elementary			Columbine			$1,443,121												$1,443,121			$1,513,000			$69,879


			Conifer High			Conifer			$9,820,651												$9,820,651			$10,297,000			$476,349


			Elk Creek Elementary			Conifer			$950,302												$950,302			$998,000			$47,698


			Marshdale Elementary			Conifer						$19,986,323.00									$19,986,323			$21,000,000			$1,013,677


			West Jefferson Elementary			Conifer			$688,499												$688,499			$723,000			$34,501


			West Jefferson Middle			Conifer			$2,323,535												$2,323,535			$3,700,000			$1,376,465


			Blue Heron Elementary			Dakota Ridge			$569,931												$569,931			$599,000			$29,069


			Colorow Elementary			Dakota Ridge			$1,867,313												$1,867,313			$1,966,000			$98,687


			Dakota Ridge High School			Dakota Ridge			$5,000,847												$5,000,847			$5,283,000			$282,153


			Mount Carbon Elementary			Dakota Ridge			$832,680												$832,680			$874,000			$41,320


			Powderhorn Elementary			Dakota Ridge			$5,756,358												$5,756,358			$6,100,000			$343,642


			Summit Ridge Middle			Dakota Ridge			$2,464,889												$2,464,889			$2,667,000			$202,111


			Westridge Elementary			Dakota Ridge			$1,878,659												$1,878,659			$1,973,000			$94,341


			Bergen Meadow Elementary			Evergreen			$5,320,270												$5,320,270			$5,586,000			$265,730


			Bergen Valley Intermediate			Evergreen			$355,429												$355,429			$374,000			$18,571


			Evergreen High			Evergreen			$11,552,175												$11,552,175			$12,197,000			$644,825


			Evergreen Middle			Evergreen			$7,111,914												$7,111,914			$7,746,000			$634,086


			Parmalee Elementary			Evergreen			$3,566,148												$3,566,148			$3,744,000			$177,852


			Wilmot Elementary			Evergreen			$3,894,141												$3,894,141			$4,089,000			$194,859


			Bell Middle			Golden			$7,041,686												$7,041,686			$7,365,000			$323,314


			Golden High			Golden			$1,333,040												$1,333,040			$1,403,000			$69,960


			Kyffin Elementary			Golden			$4,656,340												$4,656,340			$4,886,000			$229,660


			Mitchell Elementary			Golden			$855,531												$855,531			$898,000			$42,469


			Ralston Elementary			Golden			$959,329												$959,329			$1,007,000			$47,671


			Shelton Elementary			Golden			$1,397,841												$1,397,841			$1,468,000			$70,159


			Welchester Elementary			Golden			$1,871,160												$1,871,160			$1,966,000			$94,840


			Devinny Elementary			Green Mountain			$1,208,704												$1,208,704			$1,266,000			$57,296


			Dunstan Middle			Green Mountain			$608,884												$608,884			$639,000			$30,116


			Foothills Elementary			Green Mountain			$1,313,600												$1,313,600			$1,367,000			$53,400


			Green Mountain Elementary			Green Mountain			$1,267,243												$1,267,243			$1,328,000			$60,757


			Green Mountain High			Green Mountain			$13,606,596												$13,606,596			$14,361,000			$754,404


			Hutchinson Elementary			Green Mountain			$2,269,596												$2,269,596			$2,283,000			$13,404


			Rooney Ranch Elementary			Green Mountain			$442,367												$442,367			$446,000			$3,633


			Edgewater Elementary			Jefferson			$5,188,317												$5,188,317			$5,456,000			$267,683


			Jefferson Jr/Sr			Jefferson			$13,456,190												$13,456,190			$14,129,000			$672,810


			Lumberg Elementary			Jefferson			$7,610,659												$7,610,659			$7,992,000			$381,341


			Moholm Elementary			Jefferson			$6,104,205												$6,104,205			$6,409,000			$304,795


			Belmar Elementary			Lakewood			$1,016,991												$1,016,991			$1,068,000			$51,009


			Creighton Middle			Lakewood			$1,212,764												$1,212,764			$1,273,000			$60,236


			Eiber Elementary			Lakewood			$2,258,107												$2,258,107			$2,371,000			$112,893


			Glennon Heights Elementary			Lakewood			$1,657,919												$1,657,919			$1,741,000			$83,081


			Lakewood High			Lakewood			$3,127,890												$3,127,890			$3,287,000			$159,110


			Slater Elementary			Lakewood			$1,248,488												$1,248,488			$1,311,000			$62,512


			South Lakewood Elementary			Lakewood			$1,339,635												$1,339,635			$1,407,000			$67,365


			Little Elementary			Pomona			$2,858,749												$2,858,749			$3,002,000			$143,251


			Moore Middle			Pomona			$2,163,362												$2,163,362			$2,727,000			$563,638


			Parr Elementary			Pomona			$1,119,772												$1,119,772			$1,176,000			$56,228


			Pomona High			Pomona			$12,798,591												$12,798,591			$12,389,000			-$409,591


			Warder Elementary			Pomona			$1,020,410												$1,020,410			$1,071,000			$50,590


			Weber Elementary			Pomona			$772,128												$772,128			$811,000			$38,872


			Coal Creek Canyon K-8			Ralston Valley			$1,064,126												$1,064,126			$1,117,000			$52,874


			Meiklejohn Elementary			Ralston Valley			$398,650												$398,650			$419,000			$20,350


			Oberon Middle			Ralston Valley			$8,055,552												$8,055,552			$7,933,000			-$122,552


			Ralston Valley High			Ralston Valley			$9,397,456												$9,397,456			$10,392,000			$994,544


			Sierra Elementary			Ralston Valley															$0			$707,000			$707,000


			Three Creeks K-8			Ralston Valley			$4,697,000												$4,697,000			$4,932,000			$235,000


			Van Arsdale Elementary			Ralston Valley			$3,773,128												$3,773,128			$3,962,000			$188,872


			West Woods Elementary			Ralston Valley			$2,214,671												$2,214,671			$2,325,000			$110,329


			Adams Elementary			Standley Lake			$1,352,437												$1,352,437			$1,420,000			$67,563


			Lukas Elementary			Standley Lake			$1,238,065												$1,238,065			$1,300,000			$61,935


			Mandalay Middle			Standley Lake			$1,780,216												$1,780,216			$1,869,000			$88,784


			Ryan Elementary			Standley Lake			$2,827,425												$2,827,425			$2,969,000			$141,575


			Semper Elementary			Standley Lake			$1,510,587												$1,510,587			$1,586,000			$75,413


			Sheridan Green Elementary			Standley Lake			$1,521,946												$1,521,946			$1,598,000			$76,054


			Standley Lake High			Standley Lake			$10,810,512												$10,810,512			$11,351,000			$540,488


			Wayne Carle Middle			Standley Lake			$5,188,425												$5,188,425			$5,448,000			$259,575


			Witt Elementary			Standley Lake			$1,890,155												$1,890,155			$1,985,000			$94,845


			Everitt Middle			Wheat Ridge			$3,725,125												$3,725,125			$3,911,000			$185,875


			Kullerstrand Elementary			Wheat Ridge			$1,784,963												$1,784,963			$1,874,000			$89,037


			Maple Grove Elementary			Wheat Ridge			$1,185,357												$1,185,357			$1,245,000			$59,643


			Peak Expeditionary at Pennington			Wheat Ridge			$1,624,271												$1,624,271			$1,705,000			$80,729


			Prospect Valley Elementary			Wheat Ridge						$22,179,045.00									$22,179,045			$20,400,000			-$1,779,045


			Stevens Elementary			Wheat Ridge			$2,042,079												$2,042,079			$2,144,000			$101,921


			Stober Elementary			Wheat Ridge			$3,431,037												$3,431,037			$3,602,000			$170,963


			Vivian Elementary			Wheat Ridge			$1,586,539												$1,586,539			$1,666,000			$79,461


			Wheat Ridge High			Wheat Ridge			$13,287,468												$13,287,468			$14,477,000			$1,189,532


			Wilmore Davis Elementary			Wheat Ridge			$1,501,758												$1,501,758			$1,577,000			$75,242


			Brady Exploration School			Option			$1,745,123												$1,745,123			$1,832,000			$86,877


			Connections Learning Center			Option			$252,445												$252,445			$265,000			$12,555


			Dennison Elementary			Option			$1,122,733												$1,122,733			$1,789,000			$666,267


			D’Evelyn Jr/Sr			Option			$912,508												$912,508			$1,483,000			$570,492


			Fletcher Miller Special School			Option			$2,097,643												$2,097,643			$2,203,000			$105,357


			Free Horizon Montessori			Option			$1,000,000												$1,000,000			$1,000,000			$0


			Jeffco Open School			Option			$9,307,490												$9,307,490			$9,773,000			$465,510


			Long View High School			Option			$361,970												$361,970			$380,000			$18,030


			Manning Option School			Option			$6,673,553												$6,673,553			$6,482,000			-$191,553


			McLain High School			Option			$735,640												$735,640			$772,000			$36,360


			Sobesky Academy			Option			$1,261,431												$1,261,431			$1,325,000			$63,569


			Warren Tech Central			Option			$3,170,881												$3,170,881			$3,329,000			$158,119


			Warren Tech North			Option			$416,953												$416,953			$438,000			$21,047


			Rose Stein																		$0			$180,000			$180,000


			Warren Tech South			Option									$10,000,000.00						$10,000,000			$10,500,000			$500,000


			Elementary/K-8 Leyden Rock												$28,000,000.00						$28,000,000			$29,400,000			$1,400,000


			Elementary/K-8 West Lakewood												$28,000,000.00						$28,000,000			$29,400,000			$1,400,000


			Charters															$56,000,000.00			$56,000,000			$56,000,000			$0


			Contingency															$86,000,000.00			$86,000,000			$86,000,000			$0


																											$0


			Total						$416,409,976			$64,452,944.00			$66,000,000.00			$142,000,000.00			$688,862,920			$506,413,230			$28,850,310
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PROPOSED CAPITAL 
IMPROVEMENT PROGRAM



FUNDING



2018 Bond (Question 5B) $567 Million



Annual Capital Transfer (6 years) $138 Million



Available Funds $705 Million



OUTLAY



Efficiency & Future Ready $250 Million



Parity $125 Million



Programmatic Needs $50 Million



Growth Areas $56 Million



Replacements $56 Million



Safety, Security & Technology $26 Million



Charters



TOTAL



$56 Million



$705 Million



Contingency $86 Million
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NEW CONSTRUCTION



Proposed Project



Alameda International Jr./Sr. High Alameda Articulation Area



Arvada High Arvada Articulation Area



Foster Elementary Arvada Articulation Area 



Columbine High Columbine Articulation Area



Conifer High Conifer Articulation Area



Powderhorn Elementary Dakota Ridge Articulation Area



Evergreen Middle Evergreen Articulation Area



Parmalee Elementary Evergreen Articulation Area



Wilmot Elementary Evergreen Articulation Area



Bell Middle Golden Articulation Area



Green Mountain High Green Mountain Articulation Area



Edgewater Elementary Jefferson Articulation Area  



Jefferson Jr./Sr. High Jefferson Articulation Area  



Lumberg Elementary Jefferson Articulation Area



Molholm Elementary Jefferson Articulation Area



Jeffco Open School Option School



The Manning School Option School



Pomona High Pomona Articulation Area



Oberon Middle Ralston Valley Articulation Area



Ralston Valley High Ralston Valley Articulation Area



Three Creeks K-8 Ralston Valley Articulation Area



Standley Lake High Standley Lake Articulation Area  



Wayne Carle Middle Standley Lake Articulation Area



ADDITIONS



Estimated Cost



Elementary/K-8 School in 
West Lakewood



• Site determined for potential future construction.
• New elementary/K-8 school.
• Timing and construction are dependent on development and population growth.



$28,000,000



Warren Tech South
• Site determined for potential future construction.
• Additional career/technical education campus.



$10,000,000



Elementary/ K-8 School at 
Leyden Rock



• Site determined for potential future construction.
• New elementary/K-8 school.
• Timing and construction are dependent on development and population growth.



$28,000,000



NEW SCHOOLS



Proposed Project



Proposed Project



Estimated Cost



Marshdale Elementary • Build new facility to replace current building on the same property. $19,986,323



Kendrick Lakes Elementary • Build new facility to replace current building on the same property. $22,287,576



Prospect Valley Elementary • Build new facility to replace current building on the same property. $22,179,045



REPLACEMENTS
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*** Estimated cost of proposed improvements subject to change per final project scope.



**** Estimated project time line subject to change.



*Based on 2018 Capital Improvement Plan. Subject to project scope.



**FCI is a measurement of the physical condition of the school’s interior, exterior & grounds. 



Good: less than 10%        Fair: 11% to 30%              Poor: greater than 30%.
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ALAMEDA ARTICULATION AREA*



Alameda 
International Jr./
Sr. High 17
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% • • • • • • • • • • • • • • • $18,003,098 11/2018 - 8/2021



Deane Elementary
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International 
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*** Estimated cost of proposed improvements subject to change per final project scope.



**** Estimated project time line subject to change.



*Based on 2018 Capital Improvement Plan. Subject to project scope.



**FCI is a measurement of the physical condition of the school’s interior, exterior & grounds. 



Good: less than 10%        Fair: 11% to 30%              Poor: greater than 30%.
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ARVADA ARTICULATION AREA*



Arvada High



2
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%
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% • • • • • • • • • • • • • • • $14,765,828 5/2019 - 12/2021
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Foster Elementary
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Hackberry Hill 
Elementary 11
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Lawrence 
Elementary 3
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Peck Elementary
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Elementary 3



4
.6



%
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% • • • • • • • • • • • • • • $2,074,473 9/2021 -8/2022
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*** Estimated cost of proposed improvements subject to change per final project scope.



**** Estimated project time line subject to change.



*Based on 2018 Capital Improvement Plan. Subject to project scope.



**FCI is a measurement of the physical condition of the school’s interior, exterior & grounds. 



Good: less than 10%        Fair: 11% to 30%              Poor: greater than 30%.
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ARVADA WEST ARTICULATION AREA*



Allendale 
Elementary 19
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6
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*** Estimated cost of proposed improvements subject to change per final project scope.



**** Estimated project time line subject to change.



*Based on 2018 Capital Improvement Plan. Subject to project scope.



**FCI is a measurement of the physical condition of the school’s interior, exterior & grounds. 



Good: less than 10%        Fair: 11% to 30%              Poor: greater than 30%.
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BEAR CREEK ARTICULATION AREA*



Bear Creek High 3
%



0
.9



% • • • • • • • $1,196,747 8/2020 - 8/2021



Bear Creek K-8



2
.3



%



0
.5



% • • • • • • • $515,481 8/2023 - 8/2024



Carmody Middle



15
.8



%



7.
2



% • • • • • • • • • • • • $2,123,880 8/2019 - 8/2020



Green Gables 
Elementary 4



1.
1%



2
9



% • • • • • • • • • • • • • • • • • • • • $2,463,767 1/2020 - 8/2022



Kendallvue 
Elementary 3



6
%



17
.7



%



• • • • • • • • • • • • • • $1,577,970 8/2022 - 8/2023



Kendrick Lakes 
Elementary 5



8
.2



%



0
% • $22,287,576 1/2019 - 8/2021



Peiffer Elementary



4
9



.1
%



16
.7



%



• • • • • • • • • • • $1,844,963 8/2022 - 8/2023



Red Rocks 
Elementary 3



5
.8



%



17
% • • • • • • • • • • • • • • $2,071,031 8/2023 - 8/2024



Westgate 
Elementary 2



8
.4



%



10
.7



%



• • • • • • • • • • • • • • $2,336,484 8/2023 - 8/2024
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im



 &
 w



indow sil
ls



Repair &
 update exterio



r fi
nish



New paint to
 pro



tect e
xterio



r



Commercial k
itc



hen im
provements



Parking lo
t &



 sid
ewalk im



provements



Replace old playgro
und equipment



Replace old fu
rnitu
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cabinets 
& sh



elving



Replace in
terio



r li
ghtin



g w
ith



 LE
Ds



Replace old ceilin
gs



Replace w
orn ro



ofing



Esti
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*** Estimated cost of proposed improvements subject to change per final project scope.



**** Estimated project time line subject to change.



*Based on 2018 Capital Improvement Plan. Subject to project scope.



**FCI is a measurement of the physical condition of the school’s interior, exterior & grounds. 



Good: less than 10%        Fair: 11% to 30%              Poor: greater than 30%.
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CHATFIELD ARTICULATION AREA*



Bradford K-8 
North 10



.8
%



6
.8



% • • • • • • • • $452,758 8/2019 - 8/2020



Bradford K-8 
South 2



0
.9



%



8
% • • • • • • • • $1,522,904 8/2019 - 8/2020



Chatfield High



12
.6



%



7.
8



% • • • • • • • • • • • • • $4,887,763 8/2020 - 8/2022



Coronado 
Elementary 3



8
%



13
.4



%



• • • • • • • • • • • • • • $2,854,490 9/2021 - 8/2022



Deer Creek 
Middle 2



1.
8



%



17
% • • • • • • • • • • • $1,402,297 9/2021 - 8/2022



Falcon Bluffs 
Middle 7.



3
%



2
% • • • • • • • • • $1,484,505 8/2022 - 8/2023



Mortensen 
Elementary 18



.3
%



13
.3



%



• • • • • • $611,995 8/2022 - 8/2023



Shaffer 
Elementary 13



.4
%



6
.5



% • • • • • • • • • • $924,001 8/2022 - 8/2023



Stony Creek 
Elementary 3



3
.8



%



2
2



.3
%



• • • • • • • • • • • • $1,352,382 8/2022 - 8/2023



Ute Meadows 
Elementary 19



.4
%



10
.5



%



• • • • • • • • • • • • $1,009.038 8/2022 - 8/2023
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of p
ro



pose
d 



im
provements*



**



Esti
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*** Estimated cost of proposed improvements subject to change per final project scope.



**** Estimated project time line subject to change.



*Based on 2018 Capital Improvement Plan. Subject to project scope.



**FCI is a measurement of the physical condition of the school’s interior, exterior & grounds. 



Good: less than 10%        Fair: 11% to 30%              Poor: greater than 30%.



Future Build
ing C



onditio
n/FCI 



82018 Bond Ballot Initiative Proposed School Improvements



COLUMBINE ARTICULATION AREA*



Columbine High 2
1%



10
.3



%



• • • • • • • • • • • • • • • • • • $14,129,966 1/2019 - 8/2021



Columbine Hills 
Elementary 2



0
.7



%



5
.6



% • • • • • • • • • • • • $1,730,679 8/2021 - 8/2022



Dutch Creek 
Elementary 2



4
.2



%



9
.9



% • • • • • • • • • • • • • $1,723,226 8/2021 - 8/2022



Governor’s Ranch 
Elementary 2



2
.8



%



14
.8



%



• • • • • • • • • • • • $921,597 8/2021 - 8/2022



Ken Caryl Middle 17
%



8
.9



% • • • • • • • • • • • • • $1,797,006 8/2023 - 8/2024



Leawood 
Elementary 15



.9
%



7.
6



% • • • • • • • • • • • • $955,138 8/2023 - 8/2024



Normandy 
Elementary 2



6
.6



%



16
.5



%



• • • • • • • • • • • • • • • • $1,443,121 8/2023 - 8/2024
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*** Estimated cost of proposed improvements subject to change per final project scope.



**** Estimated project time line subject to change.



*Based on 2018 Capital Improvement Plan. Subject to project scope.



**FCI is a measurement of the physical condition of the school’s interior, exterior & grounds. 



Good: less than 10%        Fair: 11% to 30%              Poor: greater than 30%.
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CONIFER ARTICULATION AREA*



Conifer High 2
1%



5
.7



% • • • • • • • • • • • • • • • • $9,820,651 5/2020 - 12/2022



Elk Creek 
Elementary 2



2
.4



%



14
.6



%



• • • • • • • • • • • • $950,302 8/2023 - 8/2024



Marshdale 
Elementary 5



3
.8



%



0
% • $19,986,323 8/2020 - 8/2022



West Jefferson 
Elementary 11



.9
%



5
.9



% • • • • • • • $688,499 8/2023 - 8/2024



West Jefferson 
Middle 2



6
.1



%



17
% • • • • • • • • • • • $2,323,535 8/2020 - 8/2021
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*** Estimated cost of proposed improvements subject to change per final project scope.



**** Estimated project time line subject to change.



*Based on 2018 Capital Improvement Plan. Subject to project scope.



**FCI is a measurement of the physical condition of the school’s interior, exterior & grounds. 



Good: less than 10%        Fair: 11% to 30%              Poor: greater than 30%.
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DAKOTA RIDGE ARTICULATION AREA*



Blue Heron 
Elementary 11



.3
%



7
% • • • • • • • • • • $569,931 8/2023 - 8/2024



Colorow 
Elementary %



4
3



.1



2
5



.7
%



• • • • • • • • • • • • • • $1,867,313 8/2023- 8/2024



Dakota Ridge 
High 12



.4
%



6
.5



% • • • • • • • • • • • • • • • • $5,000,847 8/2020 - 8/2022



Mount Carbon 
Elementary 11



.7
%



5
% • • • • • • • • • • • $832,680 8/2023 - 8/2024



Powderhorn 
Elementary 2



1.
3



%



9
.7



% • • • • • • • • • • • • • • • $5,756,358 8/2020 - 8/2022



Summit Ridge 
Middle 14



.5
%



6
.3



% • • • • • • • • • • • • $2,464,889 8/2023 - 8/2024



Westridge 
Elementary 3



0
.8



%



15
s% • • • • • • • • • • • • • $1,878,659 8/2019 - 8/2020











Build
 new fa



cilit
y on sa



me pro
perty



Curre
nt B



uild
ing C



onditio
n/FCI *



*



Expand w
ith



 additio
n



Remodel b
uild



ing in
terio



r



Additio
ns/



renovatio
ns fo



r p
ro



grams



Gro
wth accommodatio



ns



Remove m
odular b



uild
ings



Security
 camera &



 lo
ck updates



Secure entrie
s &



 office lo
catio



ns



New, m
ore se



cure exterio
r d



oors



Update exist
ing te



chnology



La
ndsc



aping &
 field im



provements



Update in
terio



r p
aint, w



all-c
overin



gs



M
ore se



cure &
 energ



y-efficient w
indows



Update electric
al w



irin
g &



 in
crease



 capacity



Update H
VAC, p



lumbing &
 piping



Update caulking, tr
im



 &
 w



indow sil
ls



Repair &
 update exterio



r fi
nish



New paint to
 pro



tect e
xterio



r



Commercial k
itc



hen im
provements



Parking lo
t &



 sid
ewalk im



provements



Replace old playgro
und equipment



Replace old fu
rnitu



re



Replace old carp
et &



 floor ti
le



Replace m
ovable partit



ions



Replace old sin
ks, 



cabinets 
& sh



elving



Replace in
terio



r li
ghtin



g w
ith



 LE
Ds



Replace old ceilin
gs



Replace w
orn ro



ofing



Esti
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*** Estimated cost of proposed improvements subject to change per final project scope.



**** Estimated project time line subject to change.



*Based on 2018 Capital Improvement Plan. Subject to project scope.



**FCI is a measurement of the physical condition of the school’s interior, exterior & grounds. 



Good: less than 10%        Fair: 11% to 30%              Poor: greater than 30%.
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EVERGREEN ARTICULATION AREA*



Bergen Meadow 
Elementary 5



5
.9



%



12
.6



%



• • • • • • • • • • • • • • • $5,320,270 9/2021 - 8/2023



Bergen Valley 
Intermediate 8



.6
%



5
.1



% • • • • • • • $355,429 9/2021 - 8/2022



Evergreen High



11
.3



%



4
.1



% • • • • • • • • • • • • • • • $11,552,175 5/2020 - 12/2022



Evergreen Middle



8
.5



%



4
.4



% • • • • • • • • • • • • • • $7,111,914 8/2020 - 8/2022



Parmalee 
Elementary 2



9
.8



%



15
.6



%



• • • • • • • • • • • • • • • • $3,566,148 1/2019 - 8/2020



Wilmot 
Elementary 2



3
.8



%



12
.8



%



• • • • • • • • • • • • • $3,894,141 1/2019 - 8/2020
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*** Estimated cost of proposed improvements subject to change per final project scope.



**** Estimated project time line subject to change.



*Based on 2018 Capital Improvement Plan. Subject to project scope.



**FCI is a measurement of the physical condition of the school’s interior, exterior & grounds. 



Good: less than 10%        Fair: 11% to 30%              Poor: greater than 30%.
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GOLDEN ARTICULATION AREA*



Bell Middle



18
.3



%



10
.2



%



• • • • • • • • • • • • • • $7,041,686 5/2019 - 8/2021



Golden High



3
.9



%



2
% • • • • • $1,333,040 8/2023 - 8/2024



Kyffin Elementary



5
3



.8
%



16
.5



%



• • • • • • • • • • • • • • $4,656,340 9/2021 - 8/2023



Mitchell 
Elementary 13



.1
%



6
.1



% • • • • • • • • • • • • • $855,531 8/2023 - 8/2024



Ralston 
Elementary 17



.8
%



10
.1



% • • • • • • • • • • • • $959,329 1/2019 - 8/2020



Shelton 
Elementary 2



4
.1



%



13
.2



%



• • • • • • • • • $1,397,841 8/2022 - 8/2023



Welchester 
Elementary 3



1.
1%



12
.8



%



• • • • • • • • • • • • • $1,871,160 1/2019 - 8/2020
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*** Estimated cost of proposed improvements subject to change per final project scope.



**** Estimated project time line subject to change.



*Based on 2018 Capital Improvement Plan. Subject to project scope.



**FCI is a measurement of the physical condition of the school’s interior, exterior & grounds. 



Good: less than 10%        Fair: 11% to 30%              Poor: greater than 30%.
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GREEN MOUNTAIN ARTICULATION AREA*



Devinny 
Elementary 2



0
.3



%



11
.2



%



• • • • • • • • • • • • • • $1,208,704 9/2021 - 8/2022



Dunstan Middle



2
.7



%



0
.6



% • • • • • • $608,884 8/2023 - 8/2024



Foothills 
Elementary 2



2
.3



%



9
.1



% • • • • • • • • • • • $1,313,600 1/2019  - 8/2020



Green Mountain 
Elementary 2



7.
7



%



15
.1



%



• • • • • • • • • • • • • $1,267,243 9/2021 - 8/2022



Green Mountain 
High 2



6
.6



%



14
.9



%



• • • • • • • • • • • • • • • • • • • • • $13,606,922 11/2018 - 1/2022



Hutchinson 
Elementary 3



2
.6



%



11
.8



%



• • • • • • • • • • • • • $2,269,596 8/2020 - 1/2022



Rooney Ranch 
Elementary 18



.3
%



7.
2



% • • • • • • • • • $442,367 8/2023 - 8/2024
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r d
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r fi
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Parking lo
t &
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Replace old playgro
und equipment



Replace old fu
rnitu
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et &
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ions
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Replace w
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Esti
mated cost 



of p
ro



pose
d 



im
provements*



**



Esti
mated pro



ject 



tim
e lin



e****



*** Estimated cost of proposed improvements subject to change per final project scope.



**** Estimated project time line subject to change.



*Based on 2018 Capital Improvement Plan. Subject to project scope.



**FCI is a measurement of the physical condition of the school’s interior, exterior & grounds. 



Good: less than 10%        Fair: 11% to 30%              Poor: greater than 30%.
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JEFFERSON ARTICULATION AREA*



Edgewater 
Elementary 2



5
.1



%



14
.9



%



• • • • • • • • • • • • • $5,188,317 8/2022 - 8/2024



Jefferson Jr./Sr. 
High 18



.3
%



13
.3



%



• • • • • • • • • • • • • • $13,456,190 1/2020 - 8/2022



Lumberg 
Elementary 5



4
.6



%



2
2



.2
%



• • • • • • • • • • • • • • • $7,610,659 8/2019 - 8/2021



Molholm 
Elementary 4



4
.1



%



2
2



.2
%



• • • • • • • • • • • • • • • • $6,104,205 8/2019 - 8/2021
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 additio
n



Remodel b
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*** Estimated cost of proposed improvements subject to change per final project scope.



**** Estimated project time line subject to change.



*Based on 2018 Capital Improvement Plan. Subject to project scope.



**FCI is a measurement of the physical condition of the school’s interior, exterior & grounds. 



Good: less than 10%        Fair: 11% to 30%              Poor: greater than 30%.
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LAKEWOOD ARTICULATION AREA*



Belmar 
Elementary 2



4
.8



%



14
.7



%



• • • • • • • • • • • • • • • $1,016,991 1/2019 - 8/2020



Creighton Middle



6
.5



%



2
.4



% • • • • • • • • • $1,212,764 8/2023 - 8/2024



Eiber Elementary



3
1.



2
%



13
.8



%



• • • • • • • • • • • • • • • • • • $2,258,107 1/2019 - 8/2020



Glennon Heights 
Elementary 3



4
.4



%



16
.7



%



• • • • • • • • • $1,657,919 8/2023 - 8/2024



Lakewood High



8
.3



%



3
.7



% • • • • • • • • • $3,127,890 8/2022 - 8/2024



Slater Elementary



2
2



.6
%



11
.7



%



• • • • • • • • • • • $1,248,488 8/2022 - 8/2023



South Lakewood 
Elementary 2



1.
6



%



11
% • • • • • • • • $1,339,635 8/2022 - 8/2023
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r d
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r p
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itc



hen im
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Parking lo
t &



 sid
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provements



Replace old playgro
und equipment
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rnitu
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Replace old carp
et &



 floor ti
le



Replace m
ovable partit



ions



Replace old sin
ks, 



cabinets 
& sh
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Replace in
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r li
ghtin



g w
ith



 LE
Ds
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Replace w
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ofing



Esti
mated cost 



of p
ro



pose
d 



im
provements*



**



Esti
mated pro



ject 



tim
e lin



e****



*** Estimated cost of proposed improvements subject to change per final project scope.



**** Estimated project time line subject to change.



*Based on 2018 Capital Improvement Plan. Subject to project scope.



**FCI is a measurement of the physical condition of the school’s interior, exterior & grounds. 



Good: less than 10%        Fair: 11% to 30%              Poor: greater than 30%.



Future Build
ing C



onditio
n/FCI 



162018 Bond Ballot Initiative Proposed School Improvements



POMONA ARTICULATION AREA*



Little Elementary



3
6



.7
%



8
.2



% • • • • • • • • • • • • • $2,858,749 8/2023 - 8/2024



Moore Middle



2
4



.1
%



13
.7



%



• • • • • • • • • • $2,163,362 8/2023 - 8/2024



Parr Elementary



3
2



.8
%



2
0



.2
%



• • • • • • • • • • • $1,119,772 8/2023 - 8/2024



Pomona High



2
5



.6
%



16
.8



%



• • • • • • • • • • • • • • • • • • • • • • $12,798,591 11/2020 - 8/2022



Warder 
Elementary 2



2
.7



%



12
.6



%



• • • • • • • $1,020,410 8/2022 - 8/2023



Weber 
Elementary 16



.7
%



10
.5



%



• • • • • • • • • $772,128 8/2022 - 8/2023
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e lin
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*** Estimated cost of proposed improvements subject to change per final project scope.



**** Estimated project time line subject to change.



*Based on 2018 Capital Improvement Plan. Subject to project scope.



**FCI is a measurement of the physical condition of the school’s interior, exterior & grounds. 



Good: less than 10%        Fair: 11% to 30%              Poor: greater than 30%.
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RALSTON VALLEY ARTICULATION AREA*



Coal Creek 
Canyon K-8 2



9
.2



%



12
.5



%



• • • • • • • • • $1,064,126 8/2022 - 8/2021



Meiklejohn 
Elementary 4



%



1.
5



% • • • • • $398,650 8/2022 - 8/2023



Oberon Middle



2
5



.2
%



9
.4



% • • • • • • • • • • • • $8,055,552 8/2021 - 8/2023



Ralston Valley 
High 6



.9
%



4
.4



% • • • • • • • • • • $9,397,456 11/2020 - 8/2022



Sierra Elementary 0
%



0
% N/A N/A



Three Creek K-8 0
%



0
% • • $4,697,000 1/2020 - 8/2021



Van Arsdale 
Elementary 3



3
.9



%



3
.7



% • • • • • • • • • • $3,773,128 8/2023 - 8/2024



West Woods 
Elementary 2



2
.1



%



5
.6



% • • • • • • • • • $2,214,671 8/2023 - 8/2024
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*** Estimated cost of proposed improvements subject to change per final project scope.



**** Estimated project time line subject to change.



*Based on 2018 Capital Improvement Plan. Subject to project scope.



**FCI is a measurement of the physical condition of the school’s interior, exterior & grounds. 



Good: less than 10%        Fair: 11% to 30%              Poor: greater than 30%.
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STANDLEY LAKE ARTICULATION AREA*



Adams 
Elementary 2



7.
3



%



15
.7



%



• • • • • • • • • $1,352,437 8/2019 - 8/2020



Lukas Elementary



17
.6



%



6
.8



% • • • • • • • • • $1,238,065 8/2019 - 8/2020



Mandalay Middle



17
.1



%



8
.9



% • • • • • •  • • • • $1,780,216 8/2021 - 8/2022



Ryan Elementary



3
0



.7
%



8
% • • • • • • • • • • • $2,827,425 8/2019 - 8/2020



Semper 
Elementary 15



.8
%



4
.2



% • • • • • • • $1,510,587 8/2019 - 8/2020



Sheridan Green 
Elementary 2



3
.7



%



10
.1



% • • • • • • • • $1,521,946 8/2021 - 8/2022



Standley Lake 
High 17



.7
%



7.
3



% • • • • • • • • • • • • • • • • • • $10,810,512 11/2022 - 8/2024



Wayne Carle 
Middle 7.



9
%



5
.1



% • • • • • • • $5,188,425 8/2019 - 8/2020



Witt Elementary



3
8



.4
%



2
0



.8
%



• • • • • • • • • • • • $1,890,155 8/2021 - 8/2022











Build
 new fa



cilit
y on sa



me pro
perty



Curre
nt B



uild
ing C



onditio
n/FCI *



*



Expand w
ith



 additio
n



Remodel b
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rnitu



re



Replace old carp
et &



 floor ti
le



Replace m
ovable partit



ions



Replace old sin
ks, 
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e lin
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*** Estimated cost of proposed improvements subject to change per final project scope.



**** Estimated project time line subject to change.



*Based on 2018 Capital Improvement Plan. Subject to project scope.



**FCI is a measurement of the physical condition of the school’s interior, exterior & grounds. 



Good: less than 10%        Fair: 11% to 30%              Poor: greater than 30%.
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WHEAT RIDGE ARTICULATION AREA*



Everitt Middle



2
4



.5
%



10
% • • • • • • • • • • $3,725,125 8/2023 - 8/2024



Kullerstrand 
Elementary 3



0
.8



%



10
.9



%



• • • • • • • • • • • • • $1,784,963 8/2023 - 8/2024



Maple Grove 
Elementary 16



.7
%



6
.7



% • • • • • • • • • $1,185,357 8/2023 - 8/2024



Peak 
Expeditionary 
School at 
Pennington



3
1.



5
%



13
.7



%



• • • • • • • • • • $1,624,271 8/2020 - 8/2021



Prospect Valley 
Elementary 5



1.
8



%



0
% • $22,179,045 8/2022 - 8/2024



Stevens 
Elementary 15



.7
%



8
.3



% • • • • • • • $2,042,079 8/2021 - 8/2022



Stober 
Elementary 5



6
.1



%



2
6



.2
%



• • • • • • • • • • • • • • • • • • $3,431,037 8/2019 - 8/2020



Vivian Elementary



6
3



.2
%



4
4



.3
%



• • • • • • • • • $1,586,539 8/2019 - 8/2020



Wheat Ridge 
High 3



0
.7



%



15
.2



%



• • • • • • • • • • • • • • $13,287,468 1/2022 - 8/2024



Wilmore-Davis 
Elementary 2



7.
1%



11
.4



%



• • • • • • • • • • • • • • • $1,501,758 8/2021 - 8/2022











Curre
nt B



uild
ing 



Conditio
n/FCI *



*



Estimated cost 
of proposed 
improvements***



Estimated project 
time line****



*** Estimated cost of proposed improvements subject to change per final project scope.



**** Estimated project time line subject to change.



*Based on 2018 Capital Improvement Plan. Subject to project scope.
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**FCI is a measurement of the physical condition of the school’s interior, exterior & grounds. 



Good: less than 10%        Fair: 11% to 30%              Poor: greater than 30%.
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OPTION SCHOOLS*



Brady Exploration 
School 2



2
.8



%



11
.7



%
• Add an elevator to the building.
• Update security cameras & classroom security door hardware. 
• Secure building vestibules, entries & office location.
• Update existing technology for student learning.
• Update interior paint, wall-coverings.
• Repair & update exterior finish.
• Update old electrical wiring, panels & increase capacity.



• Update old heating & cooling equipment, plumbing fixtures & piping.
• Replace:



- Old sink cabinets, overhead shelving & bookcases;
- Old student furniture, cafeteria tables & library furniture;
- Interior lighting with energy-efficient LEDs;
- Old playground equipment; &
- Old carpet & floor tile.



$1,745,123 8/2020 - 8/2021



Connections Learning 
Center 6



% 1% • Update old heating & cooling equipment. $252,445 8/0222 - 8/2023



Dennison Elementary



3
0



%



19
.7



%



• Replace worn roofing.
• Replace old carpet & floor tile.
• Replace old ceilings.
• Replace old student furniture, cafeteria tables & library furniture.
• Update existing technology for student learning.
• Update security cameras & classroom security door hardware. 



• Secure building vestibules, entries & office location.
• Replace interior lighting with energy-efficient LEDs.
• Update old electrical wiring, panels & increase capacity.
• Update old heating & cooling equipment, plumbing fixtures & piping.
• Replace old playground equipment.



$1,122,733 8/2020 - 8/2021



D’Evelyn Jr./Sr. High 
School 5



.2
%



2
.6



%



• Update security cameras & classroom security door hardware. 
• Secure building vestibules, entries & office location.
• Update existing technology for student learning.
• Improvement to landscaping & athletic fields. 
• Update old electrical wiring, panels & increase capacity.



• Update old heating & cooling equipment, plumbing fixtures & piping.
• Replace:



- Old student furniture, cafeteria tables & library furniture;
- Interior lighting with energy-efficient LEDs; &
- Old carpet & floor tile.



$912,508 8/2020 - 8/2021



Fletcher Miller Special 
School 3



5
.3



%



19
%



• Remove modular buildings.
• Update security cameras & classroom security door hardware. 
• Secure building vestibules, entries & office location.
• New, more secure exterior doors, including front entrance.
• Update old heating & cooling equipment, plumbing fixtures & piping.
• Update lighting, hallways & flooring to accommodate students’ unique sensory 



needs.



• Replace:
- Old playground equipment;
- Old sink cabinets, overhead shelving & bookcases;
- Old student furniture, cafeteria tables & library furniture;
- Movable partitions with new, sound-proof models;
- Old carpet & floor tile; &
- Old ceilings.



$2 ,097,643 8/2020 - 8/2021



Free Horizon Montessori



3
8



.7
%



2
9



.9
%



• Update security cameras.
• Secure building vestibules, entries & office location.
• Update existing technology for student learning.
• Repair & update exterior finish, drainage & concrete.
• Update interior paint, wall-coverings.
• Update old electrical wiring, panels & increase capacity.
• Update old heating & cooling equipment, plumbing fixtures & piping.



• Replace:
- Old playground equipment;
- Old sink cabinets, overhead shelving & bookcases;
- Old student furniture, cafeteria tables & library furniture;
- Interior lighting with energy-efficient LEDs;
- Old carpet, floor tile & gym floors; &
- Old ceilings.



$1,000,000 8/2023 - 8/2024



Jeffco Open School



9
.3



%



0
.2



%



• Expand facility with an addition.
• Remodel of building interior.
• New, more secure & energy-efficient windows.
• New, more secure exterior doors.
• Update security cameras & classroom security door hardware. 
• Secure building vestibules, entries & office location



• Improvement to landscaping & athletic fields. 
• Update existing technology for student learning.
• Update old electrical wiring, panels & increase capacity.
• Update old heating & cooling equipment, plumbing fixtures & piping.
• Replace interior lighting with energy-efficient LEDs.
• Replace worn roofing.



$9,307,490 8/2022 - 8/2024











Curre
nt B



uild
ing 



Conditio
n/FCI *



*



Estimated cost 
of proposed 
improvements***



Estimated project 
time line****



*** Estimated cost of proposed improvements subject to change per final project scope.



**** Estimated project time line subject to change.



*Based on 2018 Capital Improvement Plan. Subject to project scope.



Future Build
ing 



Conditio
n/FCI 



Improvements



**FCI is a measurement of the physical condition of the school’s interior, exterior & grounds. 



Good: less than 10%        Fair: 11% to 30%              Poor: greater than 30%.
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OPTION SCHOOLS*



Long View High School
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2
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%



2
0
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%



• Update security cameras & classroom security door hardware. 
• Secure building vestibules, entries & office location.
• Update existing technology for student learning.
• Update old electrical wiring, panels & increase capacity.
• Replace interior lighting with energy-efficient LEDs.



$361,970 8/2023 - 8/2024



Manning Option School
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%
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%



• Expand facility with an addition.
• Remodel of building interior.
• Remove modular buildings.
• Update security cameras & classroom security door hardware. 
• Secure building vestibules, entries & office location.
• Update existing technology for student learning.
• New paint to protect exterior.
• Update old electrical wiring, panels & increase capacity.



• Update old heating & cooling equipment, plumbing fixtures & piping.
• Parking lot improvements, sidewalk replacements.
• Improvement to landscaping & athletic fields.
• Replace:



- Old sink cabinets, overhead shelving & bookcases;
- Old student furniture, cafeteria tables & library furniture;
- Interior lighting with energy-efficient LEDs; &
- Old carpet & floor tile.



$6,673,553 8/2019 - 8/2021



McLain High School
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%



• Update security cameras & classroom security door hardware. 
• Secure building vestibules, entries & office location.
• New, more secure & energy-efficient windows.
• Update existing technology for student learning.
• Update old electrical wiring, panels & increase capacity. 
• Replace interior lighting with energy-efficient LEDs.
• Replace worn roofing.



$735,640 8/2023 - 8/2024



Sobesky Academy 2
1%



11
.2



%



• Update security cameras & classroom security door hardware. 
• Secure building vestibules, entries & office location.
• Update existing technology for student learning.
• Update old electrical wiring, panels & increase capacity. 



• Replace:
- Old student furniture, cafeteria tables & library furniture;
- Interior lighting with energy-efficient LEDs; &
- Old carpet & floor tile.



$1,261,431 8/2023 - 8/2024



Warren Tech Central
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• Update security cameras & classroom security door hardware. 
• Secure building vestibules, entries & office location.
• New, more secure exterior doors.
• Update existing technology for student learning.
• New paint to protect exterior.
• Update interior paint, wall-coverings.
• Update old electrical wiring, panels & increase capacity.



• Update old heating & cooling equipment, plumbing fixtures & piping. 
• Replace:



- Old sink cabinets, shelving & bookcases;
- Old student furniture & library furniture;
- Interior lighting with energy-efficient LEDs; &
- Old ceilings.



$3,170,881 8/2021 - 8/2022



Warren Tech North
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%
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• Update security cameras & classroom security door hardware. 
• Secure building vestibules, entries & office location.
• Update existing technology for student learning. 
• Update old electrical wiring, panels & increase capacity.
• Update old heating & cooling equipment, plumbing fixtures & piping.
• Replace interior lighting with energy-efficient LEDs.



$416,953 8/2021 - 8/2022











*Subject to project scope.



Improvements History of Work



District-authorized charter schools in operation at the time of the election, (excluding those that are on probation or have been in operation 
for less than five years per Colorado Revised Statute 22-30.5-404 (4)(a)(lll)(A)) will be included within the bond. Based on a recommendation 
from the Jeffco Charter School Consortium, the district will distribute an equal portion of funds to each charter school out of the $56M 
designated for charters in the bond.
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CHARTER SCHOOLS*



Addenbrooke Classical Academy
• Addition of new athletic field with two new entrances.
• New roof with new heating & air conditioning units & solar panels.
• Construction of a fence around the new field.



Facility acquired & 60,000 of 68,000 sq. ft. renovated in 2015.  In 2017, gymnasium & music building was 
built & 8,000 of existing space was renovated to accommodate additional classrooms.



Collegiate Academy



• Renovate classrooms.
• Addition to the property & learning spaces
• Additional property acquisition
• Building improvements including roof, heating & air conditioning, fire safety & energy efficiency.
• Retire a portion of current building bonds.



Facility acquired in 1999. Remodel of original structure & two-story high school addition completed in 
2002. Athletic field completed in 2008. Cafeteria addition completed in 2009. Replacement of boiler & 4 
air handlers in 2014.



Compass Montessori Golden



• Repair & replace facility structural & mechanical systems at end of useful life/failing.
• Provide new additions & remodeling to existing structure to alleviate classroom overcrowding, 



enhance campus safety & provide improved space for educational programming.
• Modify & expand facility space to address overcrowding with focus on high school & middle school.



Construction of first building in 2002, second building in 2006. Updates to exterior windows, doors & 
original heating & air conditioning system in 2015.



Compass Montessori Wheat Ridge
• Repair & replace facility structural & mechanical systems at end of useful life/failing.
• Provide new additions & remodeling to existing structure to alleviate classroom overcrowding.
• Replace roof, new windows & upgrade heating & air conditioning system.



Completion of improvements/upgrades to convert for school use in 2002. Purchase & addition of 
one temporary building in 2009. Updates to 30% of exterior doors, insulation upgrades & roof gutter 
replacements in 2015.



Doral Academy



• Upgrade flooring, building security cameras & partial security fencing.
• Upgrade classroom media & arts.
• Playground improvements for arts integration.
• Upgrade kitchen & obtain “prep kitchen” licensure.
• Upgrades to multi-purpose gym audio & visual & bleacher seating.



Doral Academy has occupied the Zerger Elementary building for one year, the 2017-18 school year.  Clean-
up & preparation of the previously closed Zerger Elementary building took place summer of 2017. Doral 
Academy has a lease for the 2018-19 school year.



Excel Academy



• Relocate parking lot to allow for 16,500 building addition, including 11 classrooms & multi-purpose & 
common areas.



• Add exterior lighting & cameras.
• Install building-wide cell signal amplifier & PA system to non-covered areas.
• Replace counter tops & cabinets in art room & teachers’ lounge.
• Upgrade security system panel, convert to key-less entry/access on exterior doors.
• Install bell system for middle school.
• Replace flooring in cafeteria, art room, science lab & front entry.
• Resurface & upgrade playground.
• Replace existing roof.



Repainted interior hallways & classroom areas every summer from 2006 to 2017. Repainted exterior of 
facility in 2012. Upgraded the front entry security system in 2013. Upgraded PA system & installed building-
wide wireless system in 2014. Upgraded auditorium/gym sound system & phone system in 2016. Installed 
new playground equipment in four phases from 2013 to 2016. Upgraded IT infrastructure in 2017. Replaced 
countertops, sinks & faucets in student bathrooms in 2018. Installed electronic marquee in 2018.



Great Work Montessori
• Add operable partitions in classrooms 205, 208 & 211.
• Convert classroom 202 into a science classroom.
• Administration & classroom technology refresh.



New building constructed in 2018.



Jefferson Academy Elementary



• Playground renovations including Outdoor Learning Pavilion and other shade structures
• Redesigned play spaces including moving and adding play structures  
• ADA accessibility, ground storm water mitigation and emergency vehicle access
• Repair and/or replacement of needed facility infrastructure



Two-story building constructed in 2000 & addition in 2007. Added nine heating & air conditioning units in 
2010. Playground improvements in 2013. Replaced windows, doors, heating & air conditioning in 2015. 
Library/tech lab, kindergarten & offices in 2016.



Jefferson Academy Secondary
• Addition of four classrooms (visual arts, instrumental music & A/V studio stagecraft)
• ~300 seat auditorium/performance center, MakerSpace, Display Gallery/Foyer
•  Weight room addition, gym expansion and/or auxiliary gym, expanded parking lot



Converted kitchen to full prep in July 2014. Installed turf field & lights in August 2014. Added gravel 
overflow student parking lot in October 2014. Constructed exterior restrooms/concession st& building in 
August 2016.











*Subject to project scope.



Improvements History of Work



District-authorized charter schools in operation at the time of the election, (excluding those that are on probation or have been in operation 
for less than five years per Colorado Revised Statute 22-30.5-404 (4)(a)(lll)(A)) will be included within the bond. Based on a recommendation 
from the Jeffco Charter School Consortium, the district will distribute an equal portion of funds to each charter school out of the $56M 
designated for charters in the bond.
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Lincoln Academy



• Upgrade campus security to improve lighting, cameras, fencing & traffic barriers.
• Update old electrical wiring, panels & increase capacity.
• Update old heating & cooling equipment, plumbing fixtures & piping.
• Asphalt and sidewalk improvements with additional parking spaces west of the south lot.
• Upgrade fire alarm.



Building B constructed in 1982 with additions constructed in 1984 & 1986. First phase of Building A 
constructed in 1985. Additions of student center & cafeteria in 2008-2009. Property purchased in 
2013 & completed light renovation & improvements. Purchased previously owned modular in 2016 to 
accommodate student growth.



Montessori Peaks Academy



• Reduce current bond debt.
• Phase III construction on existing land: 13,000 sq. ft. addition to existing building.
• Miscellaneous repairs & improvements to existing structures & grounds, including playground 



expansion/addition, replace heating & air conditioning system, replace carpets, replace phone 
system, new windows, replace marquee, add solar tube lighting, add solar panels, repair/new asphalt 
in parking lot.



First phase of main building constructed in 2002.  Phase two construction was completed in 2008, adding 
a full gym, food server , music room, art room & two additional classrooms.



Mountain Phoenix Community School



• Complete third phase of middle school project, theatre/multi-use building.
• Add cafeteria & update kitchen.
• Replace play structure, resurface & install proper drainage on playing field.
• Security upgrades, replace/repair heating & air conditioning system & replace old windows.
• Replace ECE play structure.



Some original structures date back to the 1900s. Primary building built in 2003. Temporary buildings 
(cottages) built in 2011. Middle school building completed in 2015. Security improvements made between 
2015 & 2016.



The New America School
• Immediate purchase of current school building at a cost of approximately $2,840,000.
• Immediate purchase of attached outdoor parking space at a cost of approximately $660,000



In 2011, the strip mall portion of the building was renovated & incorporated into the school to create seven 
general classrooms, two science labs, two computer labs, an office area, a common area & a multipurpose 
room.



Rocky Mountain Academy of Evergreen



• Improve Campus Security/Safety: Upgrade/install security systems; Upgrade phone system; Upgrade 
emergency lighting; Upgrade entryways; Make parking lot improvement



• Exterior Updates/Repairs: Replace playground; Replace/improve grading; Repair/replace roofing
• Interior Upgrades/Repairs: Upgrade bathrooms; Replace furniture; Update lighting; Replace 



carpeting; Painting
• Reduce/Restructure debt service pursuant to Board of Directors Strategic Plan



Granted four-acre parcel of land, owned by Jeffco Public Schools, in 2007. Obtained additional  two acres 
& constructed the current manufactured buildings, which were originally to be temporary. Artificial turf field 
constructed in 2014.



Rocky Mountain Deaf School



• Security upgrades including system & cameras.
• Key-less entries/card swipe.
• Vent for science safety requirement.
• Appropriate shade/cover structure for the playground.
• Outdoor learning space/amphitheater.
• Bus shelter.



New building constructed in 2014 funded by Colorado’s BEST grant.



Two Roads Charter School



• Major renovations to Building A.
• New windows, updated electrical & other improvements to oldest buildings.
• Construct additional building to include a functioning kitchen, cafeteria & library.
• Update technology, safety & security measures, phone system, furniture & repave parking lot.



Built additional classrooms, replaced original boiler in Building B & painted the interior of the school.



Woodrow Wilson Academy
• Create a capital master plan to address building & landscaping needs.
• Improve existing parking lot including re-grading, paving & striping.
• Reduce or eliminate existing bond debt.



Original structure renovated in 1999 & updated with addition in 2006 connecting two separate structures 
with a new shared-space wing for gym, office & media center/technology lab.  Another addition was 
completed in 2017 to provide six additional classrooms, a dining commons, learning stairs & collaboration 
space. 



CHARTER SCHOOLS*
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CAUTION:This email originated outside of the organization. Do not click links or open
attachments unless you recognize the sender and know the content is safe.
From: robert.greenawalt@gmail.com


Flipbook Project Cost increases $28,850,312
The stated project costs in a Revised Flipbook are:
$575,713,230. Both are attached.


North Transportation Center
Purchase $7,000,000


Use of Contingency for Athletic Fields $18,000,000 Estimated


Contingency usage contained in
Board docs at 03/05/2020 meeting $10,730,602


Contingency usage contained in
Board docs at 04/02/2020 meeting $2,874,624


Contingency usage contained in
Board docs at 05/07/2020 meeting $10,230,063


Capital Transfer Shortages –
2019/2020 $2,000,000


Estimated. It appears that only $21M was transferred to
the Capital Improvement Program from Capital Reserve
in 2019-2020 instead of the stated yearly requirement of
$23M. This leaves a revenue shortfall. Shortfall assumed
to be funded from contingency.


Total usage of $86M contingency
to date $79,685,601


Estimated remaining contingency
funds $6,314,399
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