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2018 CAPITAL IMPROVEMENT PROGRAM – FINANCIAL STATUS 6/30/2020


Revenue


$  (326,490,000) First Bond Issuance


$     (50,165,349) Premium on First Bond Issuance


$     (11,646,527)  Interest Through May 31


$     (20,900,481) Fiscal Year 2020 Capital Transfer (COP Principal & Interest Payment Removed)


$  (409,202,357)


Expenses


As of June 30, 2020 As of May 31, 2020


$       126,558,504 Total Expended - All projects $    109,417,007 Total Expended - All projects


$       157,681,682 Total Encumbered - All projects $   147,814,548 Total Encumbered - All projects


Charter Projects 


$       25,163,874 Total Expended - Charter $   24,524,558 Total Expended - Charter


$  6,319,367 Total Encumbered - Charter $  2,251,911 Total Encumbered - Charter







Funding Breakdown 2018 Capital Improvement Program


$                     326,490,000 First Bond Issuance


$                       50,165,349 Premium on First Bond Issuance


$                       11,646,527 Bond Interest Through May 31, 2020


$                       20,900,481 FY 2020 Capital Transfer


$                     409,202,357 Funds to Date


$                     240,510,000 Estimated Second Bond Issuance


TBD* Premium on Second Bond Issuance


TBD* Future Bond Interest Earnings


$                     104,502,405 5 Years Capital Transfer


TBD* Interest on Capital Transfer


$                     754,214,762 Preliminary Total


TBD* To Be Determined
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2018 CAPITAL IMPROVEMENT PROGRAM – FINANCIAL STATUS 6/30/2020


Additions, New Buildings & In Design to Bid Late Summer / Fall


Additions


Bell MS Addition - Bid Date July 2020


Foster ES Addition – Bid Date October 2020


Wayne Carle MS Addition – Bid Date September 2020


Manning K8 Addition - Bid Date July 2020


Parmalee ES Addition - Bid Date September 2020


New Building


CTE South - Bid Date August 2020


In Design


Pomona High School Addition/Renovation


Jefferson High School Addition/Renovation – GMP July 2020


Lumberg Elementary School Addition/Renovation


Fall Design Starts


Marshdale Elementary School Replacement


Prospect Valley Elementary School Replacement


Ralston Valley HS Addition/Renovation


Standley Lake HS Addition/Renovation







Under Construction:


Arvada HS Addition / Renovation Complete August 2020


Three Creeks K8 Addition Complete


Wilmot ES Addition / Renovation Complete August 2020


Kendrick Lakes ES Replacement Complete December 2020


Columbine HS Addition / Renovation Complete July 2021


Green Mountain HS Addition / Renovation Complete July 2021


Conifer HS Addition / Renovation Complete July 2021


6 HS Artificial Turf & Tracks Complete August 2020


Alameda International Jr./Sr. High School Complete August 2022


Furniture:


14 replacements


Columbine HS Partial Replacement


Green Mountain HS Partial Replacement
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2018 CAPITAL IMPROVEMENT PROGRAM – FINANCIAL STATUS 6/30/2020
Cash Flow
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Impact of COVID-19 Virus


To date there has been minimal impact from Covid-19 on the availability of 
labor or materials to on-going projects.


Projects in design or under construction are continuing normally.


CAPITAL IMPROVEMENT PLAN – FINANCIAL STATUS 5/31/2020
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2018 BOND PROGRAM COMMUNICATIONS UPDATE  
CAPITAL ASSET ADVISORY COMMITTEE  


JULY 2020 
 
COMPLETED WORK:  


● Published Bond Annual Report:  
○ Shared on social media channels  
○ Published on Jeffco Builds website 
○ Will be shared in upcoming community newsletters from Jeffco  


● Continued production of bond signs 
● Worked with Lakewood Sentinel reporter on Green Mountain construction project story 
● Sharing summer construction updates on Jeffco social media channels to keep the 


community informed of summer progress  
 


Website analytics:  
Jeffcobuilds.org and all pages with “jeffco builds” in the URL (ie sub-pages)  
 


Jeffco Builds page 
performance  


Page views  Unique page views  


May 2020  1,893  1,159 


June 2020  1,860  766 


% change   1.4% decrease   33% decrease 


 
UPCOMING WORK:  


● Planning Warren Tech South news story and pitch:  
○ Announcing program names  
○ Sharing updated renderings 
○ Interviews with teachers and principal who will be at Warren Tech South 


● Planning site tours of current construction projects for Facebook live videos  
 


 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


 
   



https://jeffcopublicschools.org/services/facilities/jeffcobuilds/jeffco_builds_news/summer_bond_update_2020

https://lakewoodsentinel.com/stories/changes-on-the-way-to-green-mountain-high-school,304860




