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Additions 
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Ralston Valley HS  
10 Additional Classrooms
EUA - Himmelman

3

Construction



Ralston Valley HS  
10 Additional Classrooms
EUA - Himmelman

4

Construction



Efficiency Future 
Ready  
& 
DW projects
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Ute Meadows ES – Efficiency Future Ready
MOA – Crossland

6

Construction
$606,581



Blue Heron ES – Efficiency Future Ready
MOA – Crossland

7

Construction
$628,145



Mortensen ES – Efficiency Future Ready
DLH – Crossland

8

Construction
$840,810



Shaffer ES – Efficiency Future Ready
DLH – Crossland

9

Construction
$790,942



Ken Caryl MS – Efficiency Future Ready
HCM – PG Arnold
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Construction
$1,606,000



Mt Carbon – Efficiency Future Ready
Eidos – Single Track
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Construction
$521,213



Summit Ridge MS – Efficiency Future Ready
H&M – GTC
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Construction
$1,179,200



Kendallvue ES – Efficiency Future Ready
H&M – GTC
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Construction
$1,194,500



Deer Creek MS
Efficiency Future Ready
RB+B – GTC

14

Construction
$521,700



Mandalay MS
Efficiency Future Ready
RB+B – GTC

15

Construction
$595,700

START May 30



Dunstan MS – Efficiency Future Ready
HCM – Single Track

16

Construction
$896,946



Sobesky Academy – Efficiency Future Ready
Eidos – Singletrack

17

Construction
$556,500



Pennington ES – Efficiency Future Ready
Eidos – Single Track

18

Construction
$774,500 



Bear Creek K8 – Efficiency Future Ready
MOA – Flintco
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Construction
$532,112



Falcon Bluffs MS – Efficiency Future Ready
MOA – Flintco

20

Construction
$937,343



Governors Ranch – Efficiency Future Ready
MOA – Flintco
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Construction
$586,031



Little ES – Efficiency Future Ready
Treanor HL – ADMiller

22

Construction
$715,974



S Lakewood ES – Efficiency Future Ready
Treanor HL – ADMiller

23

Construction
$464,010



Van Arsdale ES – Efficiency Future Ready
H+M  – O-A-K

24

Construction
$1,028,750 



Swanson ES – Efficiency Future Ready
H+M   – O-A-K
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Construction
$2,193,000



Oberon MS – Efficiency Future Ready
Larson Incitti – Himmelman

26

Construction
$3,054,820

START May 30



Edgewater ES – Efficiency Future Ready
HCM – PG Arnold

27

Construction
$535,000



Connections – Efficiency Future Ready
Studiotrope – Brannon / Pacific Air

28

Construction
$104,342



Efficiency Future Ready
Wheat Ridge HS
Eidos – GTC

29

Construction
$11,223,514



Efficiency Future Ready
Wheat Ridge HS
Eidos – GTC

30

Construction
$11,223,514



Efficiency Future Ready
Wheat Ridge HS
Eidos – GTC

31

Construction
$11,223,514
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DW Playground 2023
Edgewater ES
Hutchinson ES - Complete

Design Concepts - Richdell

Construction
$460,001



DW Mechanical 2023
Bradford South (RTU’s, Controls), 
Sobesky (Boilers, Pumps, Controls)
*West Woods ES scope & funding moved back to E&FFR summer 2024

Columbine – CMGC Himmelman

33

Construction
$2,445,091



JeffcoNET
Henkels & McCoy

34

Construction
Project Information

Project Start 
April 29, 2020 

Total Miles of conduit
to be bored 114

1,109 Permits to date
3 remaining

Miles Conduit installed 
113 (99%)

Miles Fiber installed 
150 (87%)

66 of 96 sites have been
Turned over to Jeffco

Final south schools
turned over end of 
June 2023

Construction



Meyers Pool
City of Arvada / Jeffco / Apex
OLC Designs – Saunders CMGC
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Construction
GMP

$38,219,600



Meyers Pool
City of Arvada / Jeffco / Apex
OLC Designs – Saunders CMGC

36

Project Timeline

Phase 1: May - July 2023
•Construction of a semi-temporary parking lot south of 
the existing facility
•Pool is open
•Existing parking lot in use

Phase 2: July 2023 - June 2024
•Construction of the new facility in the existing parking 
lot
•Pool remains open
•Existing parking lot is closed, semi-temporary parking 
lot is in use

Phase 3: June - September 2024
•Construction of the new facility is ongoing
•Pool is closed
•Demolition of the existing facility begins

Construction



Policy Projects

Regional Opportunities for Thriving Schools – BOE  Nov 10, 2022

Capital Investments for Thriving Schools - BOE Jun 08, 2022

37
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Prospect Valley ES (8CR Addition)  MOA & Phipps CMGC

Construction

GMP
$6,886,094

Start 11/10/22 

GH Phipps to remain the contractor for the new scope.

School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022  

Effective July 1, 2023, 
Kullerstrand Elementary 
School will close and 
combine its existing 
attendance area with that 
of Prospect Valley 
Elementary School;

37 Week Design & Construction 
Schedule

Permit



39

Prospect Valley ES (8CR Addition)  MOA & Phipps CMGC

ConstructionSchool Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022  
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Prospect Valley ES (8CR Addition)  MOA & Phipps CMGC

ConstructionSchool Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022  
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Stober ES (5CR Addition + Kitchen)  LOA & CMGC GTC

Construction

IGMP 
$5,422,602

Start 3/20/23

School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022

Effective July 1, 2023, New 
Classical Academy at Vivian will 
close and combine its existing 
attendance area with that of 
Stober Elementary School; 

Permit
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Stober ES (5CR Addition + Kitchen)  LOA & CMGC GTC

ConstructionSchool Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022
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Stein ES 
(Elevator/Stair Addition)    
HCM & CMGC Himmelman 

Construction

GMP
$1,713,656

School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022
Alameda: Emory → Lasley (Emory 
Center Program → Rose Stein) 

37 Week Design & Construction 
Schedule

Permit
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Lasley ES 
(ADA Lifts / Toilet Rooms, Admin & Parking)  H&M & CMGC Bryan

Construction

GMP
$2,268,824

School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022

A. Effective July 1, 2023, 
Emory Elementary School will 
close and combine its existing 
attendance area with that of 
Lasley Elementary School; 

9 Week Construction Schedule

Permit

START May 30
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Kitchen Improvements

Kendallvue ES                             
H&M GC GTC

Construction
Kendallvue

Bid
$187,200

School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022

Bid w/ E&FR                                   
Permit
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Construction
Fremont

GMP
$304,571

School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022

Permit

Kitchen Improvements

Fremont ES                             
Eidos CMGC Mark Young



47

Kitchen Addition & 
Misc Renovations

Lukas ES                             
Eidos CMGC Mark Young

Construction
Lukas
GMP

$936,665

School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022

Permit

15
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Campbell  (ELC)  Eidos & Palace CMGC

Construction

GMP 3/15/23
$2,359,410

School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022

Identify preschool options 
based on an articulated 
strategy for district-wide
preschool as part of 
students’ PK-12 
educational experience;

9 Week Construction Schedule

Permit Applied 3/13/23
Currently Evaluating

Arvada West: 
Campbell = 
ECE Center 
2023-24*
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Construction 

GMP 4/3/23
$911,936

School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022

Identify preschool options 
based on an articulated 
strategy for district-wide
preschool as part of 
students’ PK-12 
educational experience;

9 Week Construction Schedule

DW – Receiving Schools Upgrades Bundle #2 
A/E MOA  – CMGC  Saunders

Sierra ES

Permit
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Construction

GMP 5/3/23
$2,603,976

School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022

Identify preschool options 
based on an articulated 
strategy for district-wide
preschool as part of 
students’ PK-12 
educational experience;

9 Week Construction Schedule

DW – Receiving Schools Upgrades Bundle #2 
A/E MOA  – CMGC  Saunders

Weber ES

Permit
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DW – Receiving Schools Upgrades Bundle #1 
A/E RB+B – CMGC HPM

Construction

GMP 3/29/23
$120,230

School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022

Identify preschool options 
based on an articulated 
strategy for district-wide
preschool as part of 
students’ PK-12 
educational experience;Permit Applied 3/28/23

Currently Evaluating

Meiklejohn

9 Week
Construction Schedule
No Asbestos

Playground Scope



52

DW – Receiving Schools Upgrades Bundle #1 
A/E RB+B – CMGC HPM

Construction

GMP 3/29/23
$98,478

School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022

Identify preschool options 
based on an articulated 
strategy for district-wide
preschool as part of 
students’ PK-12 
educational experience;

Semper

9 Week
Construction Schedule
No Asbestos

Permit Applied 3/28/23
Currently EvaluatingPlayground Scope
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DW – Receiving Schools Upgrades Bundle #1 
A/E RB+B – CMGC HPM

Construction

GMP 3/29/23
$79,794

School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022

Identify preschool options 
based on an articulated 
strategy for district-wide
preschool as part of 
students’ PK-12 
educational experience;

Adams
9 Week
Construction Schedule
No Asbestos

Permit Applied 3/28/23
Currently EvaluatingPlayground Scope
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DW – Receiving Schools Upgrades Bundle #1 
A/E RB+B – CMGC HPM

Construction

GMP 3/29/23
$243,104

School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022

Identify preschool options 
based on an articulated 
strategy for district-wide
preschool as part of 
students’ PK-12 
educational experience;

Hutchinson

9 Week
Construction Schedule
No Asbestos

Permit Applied 3/28/23
Currently Evaluating
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DW – Receiving Schools Upgrades Bundle #1 
A/E RB+B – CMGC HPM

Construction

GMP 3/29/23
$284,510

School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022

Identify preschool options 
based on an articulated 
strategy for district-wide
preschool as part of 
students’ PK-12 
educational experience;

Vanderhoof

7 Week
Construction Schedule
Due to Asbestos

Permit Applied 3/28/23
Currently EvaluatingPlayground Scope
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DW – Receiving Schools Upgrades Bundle #1 
A/E RB+B – CMGC HPM

Construction

GMP 3/29/23
$282,698

School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022

Identify preschool options 
based on an articulated 
strategy for district-wide
preschool as part of 
students’ PK-12 
educational experience;

Maple Grove

7 Week
Construction Schedule
Due to Asbestos

Permit Applied 3/28/23
Currently EvaluatingPlayground Scope



57

DW – Receiving Schools Upgrades Bundle #1 
A/E RB+B – CMGC HPM

Construction

GMP 3/29/23
$373,999

School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022

Identify preschool options 
based on an articulated 
strategy for district-wide
preschool as part of 
students’ PK-12 
educational experience;

Green Gables

7 Week
Construction Schedule
Due to Asbestos

Permit Applied 3/28/23
Currently EvaluatingPlayground Scope
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DW – Receiving Schools Upgrades Bundle #1 
A/E RB+B – CMGC HPM

Construction

GMP 3/29/23
$391,757

School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022

Identify preschool options 
based on an articulated 
strategy for district-wide
preschool as part of 
students’ PK-12 
educational experience;

Fremont

7 Week
Construction Schedule
Due to Asbestos

Permit Applied 3/28/23
Currently Evaluating
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DW – Receiving Schools Upgrades Bundle #1 
A/E RB+B – CMGC HPM

Construction

GMP 3/29/23
$407,963

School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022

Identify preschool options 
based on an articulated 
strategy for district-wide
preschool as part of 
students’ PK-12 
educational experience;

Secrest

7 Week
Construction Schedule
Due to Asbestos

Permit Applied 3/28/23
Currently Evaluating



60

DW – Receiving Schools Upgrades Bundle #1 
A/E RB+B – CMGC HPM

Construction

GMP 3/29/23
$406,332

School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022

Identify preschool options 
based on an articulated 
strategy for district-wide
preschool as part of 
students’ PK-12 
educational experience;

Foothills

7 Week
Construction Schedule
Due to Asbestos

Permit Applied 3/28/23
Currently EvaluatingPlayground Scope
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DW – Receiving Schools Upgrades Bundle #1 
A/E RB+B – CMGC HPM

Construction

GMP 3/29/23
$527,877

School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022

Identify preschool options 
based on an articulated 
strategy for district-wide
preschool as part of 
students’ PK-12 
educational experience;

Powderhorn

9 Week
Construction Schedule
No Asbestos

Permit Applied 3/28/23
Currently EvaluatingPlayground Scope
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Bergen Valley ES - EUA & GC TBD

DDSchool Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022

Effective July 1, 2024, 
Bergen Meadow K-2 will 
close and the grade 
configuration of Bergen 
Valley will be converted to a 
PK-5. 
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Bergen Valley ES - EUA & GC TBD

DDSchool Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022

Effective July 1, 2024, 
Bergen Meadow K-2 will 
close and the grade 
configuration of Bergen 
Valley will be converted to a 
PK-5. 
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Bergen Valley ES - EUA & GC TBD

DDSchool Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022

Effective July 1, 2024, 
Bergen Meadow K-2 will 
close and the grade 
configuration of Bergen 
Valley will be converted to a 
PK-5. 

PRELIMINARY SCHEDULE

• DAG Meeting week of 5/22
• 50% DD submittal: 6/8
• CD submittal: 7/13
• Bid Docs out: 7/27
• Bid Date: 8/24
• BOE Approval: September meeting
• Construction start – late September/early October
• Addition open: Winter Break ’24-25



Program Verification &
Feasibility Study – DLR Group

Fletcher Miller Special School
BOE Jun 08, 2022 - Special Meeting-Study/Dialogue Session
Capital Investments for Thriving Schools

65

Refined 
Concept Study 



None Bond Projects
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Lakewood HS – Gym Floor Replacement
(Flood Damage – Insurance)
Eidos – Sport Tech Flooring

67

Construction
$261,385.00 



DW Mechanical 2023
South Lakewood (1 RTU)

Columbine – CMGC Himmelman

68

Construction
$1,082,796.00 



Turf Field Replacement & Enlargement
Wheat Ridge HS
Eidos – GTC
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Construction
$688,170.00 



Wheat Ridge HS – Gym Floor Replacement

Eidos – Sport Tech Flooring

70

Construction
$262,784.00 



DW Exterior Lighting 2023

Ackerman  – Northwest Electric

71

Construction
$125,203

• Replace Direct Burial electrical lines at the 6th & Kipling Stadium Lighting



72

Construction
$317,056

DW Carbon Monoxide Notification

7 Schools – Required by South Metro Fire District 

Coronado, Blue Heron, Leawood, Normandy, 
Dutch Creek, Stony Creek, Columbine Hills

TLH Fire – Tower Electric



DW FA Upgrades (Voice Evac) D’Evelyn & Pomona
TLH Fire – Weifield Group

73

Construction
$1,178,353.00 



Stride Clinic @ Alameda International Jr/Sr High

Jordin – Haselden

74

Construction
$446,000

Modular 
$283,273



Shadow Mountain Diversion
Repair Failing Structure 
(water compliance)
IMEG – GC Bear Excavating

75

Construction
Bid 6/14/23
$169,749

Budget $130,000
($39,749) over budget



Bear Creek K8
Condensing Boiler

Columbine – TBD
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Consultant Selection

Estimate $80,000



Alameda HS
AHU

TBD – TBD
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Consultant Selection

$200,000 Estimate



Projects
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Plus FF&E Projects

Location Description Bond Scope

Leyden Rock New School Golden  $      21,336,000.00 

West Lakewood New School Morrison  $      22,402,800.00 

Bradford North
Efficiency & Future Ready (Flooring , Paving, LED 

Complete)
 $              64,259.00 

Bradford South
Efficiency & Future Ready (Flooring, HVAC, LED 

Complete)
 $              94,041.00 

Fairmount 
Efficiency & Future Ready    (Roofing, Flooring, 

Playground Complete) (HVAC Design Complete)
452,076.00$            

Free Horizon Efficiency & Future Ready (Secure Entry Remains)  $            175,000.00 

Leawood Efficiency & Future Ready (Led Complete)  $            534,630.00 

McLain High School Efficiency & Future Ready  $            605,816.00 

Meiklejohn Efficiency & Future Ready (LED Complete)  $            200,705.00 

Normandy Efficiency & Future Ready (Playground LED Complete)  $            536,090.00 

Rooney Ranch Efficiency & Future Ready (Flooring, LED Complete)  $            141,623.00 

West Woods
Efficiency & Future Ready (flooring LED Complete) 

HVAC design 99% complete)
 $        1,777,354.00 

Coal Creek K8 Efficiency & Future Ready 788,966.00$            

Drake Middle Efficiency & Future Ready 658,174.00$            

Moore MS Late Summer Bid Efficiency & Future Ready 925,804.00$            

Warren Tech Central Efficiency & Future Ready - 2,492,054.00$         

DD

DD

SD

SD

SD

SD

SD

SD

SD

SD

Re-Bid Fall

Re-Bid Fall

Re-Bid Fall

Re-Bid Fall



Next Meeting 8/17/23
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