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2018 CAPITAL IMPROVEMENT PROGRAM – FINANCIAL STATUS 6/15/2021


First Issuance


$            326,490,000 Bond Issuance


$               50,165,349 Premium on First Bond Issuance


$               (1,655,349) Issuance Costs


$               11,769,748 Interest Through April 2021, net of bank fees


$            386,769,748 


Second Issuance


$            240,510,000 Bond Issuance


$               68,309,148 Premium on First Bond Issuance


$               (1,293,367) Issuance Costs


$                     112,212 Interest Through April 2021, net of bank fees


$            307,637,993 


Capital Transfer


$               51,353,182 FY 2019, 2020 & 2021 Transfers from General Fund less COP Principal & Interest


$               83,601,924 Forecasted FY 2022, 2023, 2024, 2025 Transfers from General Fund Less COP Principal & Interest


$            134,955,106 


TBD Future Interest Earnings


$            829,362,847 Preliminary Revenue


Forecasted Revenue 







2018 CAPITAL IMPROVEMENT PROGRAM – FINANCIAL STATUS 6/15/2021


Expenditures


As of June 15, 2021 As of May 15, 2021 


$          318,747,820 All expenditures to date, first issuance


$              9,489,261 All expenditures to date - second issuance


$          328,237,081 Total Expenditures $312,491,397 Total Expended - All projects


$            61,270,076 All encumbrances, first issuance


$            71,857,040 All encumbrances, second issuance


$          133,127,116 Total Encumbrances $138,491,089 
Total Encumbered - All 
projects


First issuance: 81% of bond proceeds spent (net of retainage)


Second issuance: 3% of bond proceeds spent (net of retainage)


Charter 


$            46,577,597 Total Expended - Charter $45,469,151 Total Expended - Charter


$              2,415,074 Total Encumbered - Charter $3,074,737 Total Encumbered - Charter
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Expenditures to Date


Cash Flow


2018 CAPITAL IMPROVEMENT PROGRAM – FINANCIAL STATUS 6/15/2021


Cash Flow & Expenditures to Date







2018 CAPITAL IMPROVEMENT PROGRAM – FINANCIAL STATUS 6/15/2021


Project Type 2019 2020 2021 Total


New Buildings 2 2


Additions & Renovation 3 10 13


Renovations (E&FR) 3 20 33 56


Acquistions 1 1


Track, Turf, Tennis Cts. 8 6 4 18


FF&E 4 12 29 45


District Wide (Paving, 
Playgrounds, Roofing, Flooring, 
Cameras, LED lighting, HVAC 
Projects)


4 7 15 26


Charters 5 1 6


Hazardous Material 2 2


25 50 94 169


Work completed in calendar year.







2018 CAPITAL IMPROVEMENT PROGAM – FINANCIAL STATUS 6/15/2021


Work in Progress & Completion Dates


Alameda Addition / Renovation 8/22 Artificial Turf & Tracks @ 4 HS 9/21


Pomona HS Addition/Renovation 8/22 29 Efficiency & Future Ready 8/21


Marshdale ES Replacement 8/22 LED Replacement Phase II 11 Sites 9/21
D’Evelyn ES Addition / Renovation 8/22 7 Playgrounds, 5 Paving Projects 8/21


Columbine HS Aux Gym, Exterior Entry 8/21 3 Roofing Projects 8/21


Conifer HS Aux Gym 5/21


Green Mountain HS Aux Gym 7/21


Jefferson Jr./Sr. HS Addition / Renovation 8/21


Kendrick Lakes ES Replacement 4/21


Bell MS Addition 8/21


Manning School Addition 8/21


Parmalee ES Addition / Renovation 8/21
Foster ES Addition / Renovation 8/21


Warren Tech South 8/21


Wayne Carle MS Addition 8/21


Lumberg ES Addition / Renovation 8/21







2018 CAPITAL IMPROVEMENT PROGRAM – FINANCIAL STATUS 6/15/2021


In Design


Evergreen HS Renovation GMP 8/15


Evergreen MS Renovation Bid 7/29


Powderhorn Addition/Renovation Bid 6/15


Prospect Valley ES Replacement Bid 6/24


Ralston Valley HS Addition/Renovation Bid 9/9


Standley Lake HS Addition/Renovation Bid 7/15


Jeffco Open School Addition/Renovation Bid 8/26


Furniture, Fixtures & Equipment (FF&E) 14 Sites Various







CAAC 
Design and 
Construction 
Update


1
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Full Name Project Scope Construction Budget


Added 


Soft Cost  Total  


Marshdale


New Building 16,500,000 21.4% 21,000,000$                               


Total $16,500,000 21.4% 21,000,000$  
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Creighton MS


Red Rocks ES


Weber ES


Meiklejohn ES


Ken Caryl MS 


Leawood ES


Rose Stein


Mandalay MS


Moore MS


Drake MS


Dutch 


. 


Conifer HS







Construction


Wheat Ridge HS 11/3/21


Alameda HS 11/17/21


D’Evelyn 11/17/21


Lumberg 9/2/21Jefferson 11/24/21







Construction


Fitzmorris Lawrence







Construction
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Stevens


Westgate







Construction


Secrest ES


Elk Creek ES


Thomson


Peck


Edgewater







1. 9/21 Edgewater ES
2. 9/8 Elk Creek ES
3. 7/28 Emory ES
4. 8/25 Kyffin ES
5. 9/21 Red Rocks ES
6. 8/11 Shaffer ES
7. 7/28 Stevens ES
8. 7/28 Stony Creek ES
9. 8/11 Thomson ES
10. 8/25 Warder ES
11. 9/8 West Jefferson ES


Construction







Construction
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Construction


Peck ES


Red Rocks
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Full Name Project Scope Construction Budget


Added 


Soft Cost  Total Project Budget 


Powderhorn ES Exterior-Doors, Finish $55,207 23.8% 72,450$                         
Interior Finishes-Flooring, Ceiling, Wall Finish, 


Casework $280,035 23.8% 367,500$                       


Playground $8,001 10,500$                         


Roofing $54,807 23.8% 71,925$                         


Mechanical - AHUs, Boiler $640,080 840,000$                       


LED lighting and Power Improvements $102,201 19.2% 126,525$                       


Technology Infrastructure (42,867 


Remaining) $115,856 19.2% 143,430$                       


Safety & Security  (41,532  Remaining) $46,429 19.2% 57,479$                         


Addition / Renovation $3,360,420 23.8% 4,410,000$                    


$4,663,036 23.6% 6,099,809$                 


$4,663,036


$180,087


$4,482,949


Project Construction Budget


Completed Work


Net Project Construction Budget


Construction 


Bid


$4,690,000


Budget 


$4,470,623


4.7% Over 


Budget


$219,377







Construction 


Documents


Bids 


6/29/2021







Full Name Project Scope Construction Budget


Added 


Soft Cost  Total Project Budget 


Standley Lake HS


Interior Finishes-Flooring, Ceiling, Wall, 


Partitions, Casework $1,342,568 23.8% 1,761,900$                    


Exterior-Masonry Repairs, Paint, Doors $311,079 23.8% 408,240$                       


FF&E $1,170,960 15.0% 1,377,600$                    


Roofing $254,135 23.8% 333,510$                       


Mechanical - Boiler, Misc $246,431 23.8% 323,400$                       


LED lighting and Power Improvements $407,665 19.2% 504,690$                       


Technology Infrastructure (36126.95 


Remains) $103,503 19.2% 128,137$                       


Safety & Security 16910.30 remains $172,504 19.2% 213,561$                       


Site Improvements $1,000,125 23.8% 1,312,500$                    


Turf Field $400,050 23.8% 525,000$                       


Facility Equity (General Renovation) $3,400,425 23.8% 4,462,500$                    


$8,809,445 22.4% 11,351,038$               


$8,809,445


$2,794,105


$6,015,340


Project Construction Budget


Completed Work


Net Project Construction Budget


Construction 


Documents


Bids 


7/15/2021







Full Name Project Scope Construction Budget


Added 


Soft Cost  Total Project Budget 


Evergreen MS Exterior-Doors $40,005 23.8% 52,500$                         
Interior Finishes-Flooring, Ceiling, Partition, Wall 


Finish, Casework $240,030 23.8% 315,000$                       


Food Service $48,006 23.8% 63,000$                         


Mechanical - AHUs $372,047 488,250$                       


LED lighting and Power Improvements $239,176 19.2% 296,100$                       


Technology Infrastructure $87,189 19.2% 107,940$                       


Safety & Security  (79132  Remaining) $99,487 19.2% 123,165$                       


Addition / Renovation $4,800,600 23.8% 6,300,000$                    


$5,926,540 23.5% 7,745,955$                 


$5,926,540


$20,355


$5,906,185


Project Construction Budget


Completed Work


Net Project Construction Budget


Construction 


Documents


Bids 


7/29/2021







Construction 


Documents


Bids 


8/12/2021
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Location Articulation Sched Type Description A/E
Approximate 
Construction 


Budget 
Projected Budget Project Manager


Possible 
Replacement


Mortensen Chatfield 9/1/21 ES Efficiency & Future Ready OZ $410,715 $538,997 Bernadette Kelly


Shaffer Chatfield 9/1/21 ES Efficiency & Future Ready OZ $330,992 $434,372 Bernadette Kelly


Stony Creek Chatfield 9/1/21 ES Efficiency & Future Ready OZ $560,987 $736,204 Bernadette Kelly


DW Playground 2022-I JDW 9/1/21 DW
4 Schools - Peiffer, Governor's Ranch, Mt. 


Carbon,   Glennon Heights
Design Concepts / 


Lime Green
$392,049 $514,500 Bernadette Kelly


DW Playground 2022-II JDW 9/1/21 DW
3 Schools - Campbell, Swanson, Fairmount Design Concepts / 


Lime Green
$152,019 $199,500 Bernadette Kelly


DW LED Lighting 2022 JDW 9/1/21 DW


13 Schools - Lawrence, Brady, Bradford North, 
Bradford South, Ute Meadows, Leawood, 


Normandy, Rooney Ranch, Creighton MS, Moore 
MS, Weber ES, Meiklejohn, West Woods


Ackerman $1,268,094 $1,664,166 Bill Thaemert


DW Paving 2022 JDW 9/1/21 DW
5 Schools - Campbell,  Peiffer,  S Lakewood, Little, 


Falcon Bluffs
JVA $864,908 $1,135,050 Bill Thaemert


Creighton MS Lakewood 9/1/21 MS Efficiency & Future Ready Larson Incitti $667,513 $876,001 Danelle Berzoza Replaced Oberon


Peck Arvada 9/1/21 ES Efficiency & Future Ready Larson Incitti $210,419 $276,140 Danelle Berzoza


Secrest Arvada 9/1/21 ES Efficiency & Future Ready Larson Incitti $291,342 $382,338 Danelle Berzoza


DW Elevator Upgrades 2022 JDW 9/1/21 DW Elevator Upgrades 2022 Kone $266,700 $350,000 David Curnow


DW Modular Bldg Removal 
2022


JDW 9/1/21 DW Modular Bldg Removal 2022 In House $266,700 $350,000 David Curnow


Long View HS OPT 9/1/21 ES Efficiency & Future Ready RTA $183,421 $240,711 Doug Cooper


Shelton Golden 9/1/21 ES Efficiency & Future Ready RTA $997,704 $1,309,323 Doug Cooper


Bear Creek High
Bear Creek


9/1/21 HS Efficiency & Future Ready MOA $852,024 $1,118,141 Ed Huszcza
Replaced 


Edgewater


Blue Heron
Dakota 
Ridge


9/1/21 ES Efficiency & Future Ready MOA $373,295 $489,889 Ed Huszcza


Colorow
Dakota 
Ridge


9/1/21 es Efficiency & Future Ready MOA $1,429,599 $1,876,115 Ed Huszcza


Lakewood High Lakewood 9/1/21 HS Efficiency & Future Ready HCM $1,559,159 $2,046,141 Hilary Porter Replaced Molholm


Mt Evans OELS 9/1/21 OELS Efficiency & Future Ready HCM $2,446,165 $3,210,190 Hilary Porter


Windy Peak OELS 9/1/21 OELS Efficiency & Future Ready HCM $2,545,829 $3,340,982 Hilary Porter


DW Mechanical 2022 JDW 9/1/21 DW
Campbell, Fairmount, Falcon bluffs MS, Little, Van 


Arsdale
Columbine 
Engineering


$4,743,633 $6,225,240 Kimber Preece


North Arvada MS Arvada 9/1/21 MS Efficiency & Future Ready Eidos $1,823,407 $2,392,923 Maggie Anderson


Slater Elementary Lakewood 9/1/21 ES Efficiency & Future Ready Eidos $961,689 $1,262,059 Maggie Anderson


Wheat Ridge HS Wheat Ridge 9/1/21 HS Efficiency & Future Ready + Turf Replacement Eidos $10,552,734 $13,848,732 Maggie Anderson


Wilmore Davis Wheat Ridge 9/1/21 ES Efficiency & Future Ready Eidos $838,371 $1,100,225 Maggie Anderson







Location Articulation Sched Type Description A/E
Approximate 
Construction 


Budget 
Projected Budget Project Manager


Possible 
Replacement


Emory Alameda 9/1/21 ES Efficiency & Future Ready Treanor HL $1,722,905 $2,261,031 Pam Grover


Red Rocks Bear Creek 9/1/21 ES Efficiency & Future Ready Treanor HL $960,548 $1,260,562 Pam Grover


Westgate Bear Creek 9/1/21 ES Efficiency & Future Ready Treanor HL $833,660 $1,094,042 Pam Grover


DW Flooring 2022-II JDW 9/1/21 DW
7 Schools - Swanson, Glennon Heights, S 


Lakewood, Little, Parr, Van Arsdale, Pennington Treanor HL $640,080 $840,000 Pam Grover


Awest HS Awest 9/1/21 HS Efficiency & Future Ready LOA $791,501 $1,038,715 Sam Miller


Mandalay
Standley 


Lake
9/1/21 ES Efficiency & Future Ready RB+B $770,776 $1,011,517 Sam Miller


Warder Pomona 9/1/21 ES Efficiency & Future Ready RB+B $366,599 $481,102 Sam Miller


Warren OTC North Awest 9/1/21 OTC Efficiency & Future Ready LOA $324,004 $425,202 Sam Miller


Bergan Valley Evergreen 9/1/21 ES Efficiency & Future Ready H&M / BVH / EUA $211,460 $277,506 Ted Hagan


Elk Creek Conifer 9/1/21 ES Efficiency & Future Ready H&M / BVH / EUA $450,103 $590,686 Ted Hagan


Golden High
Golden


9/1/21
HS


Efficiency & Future Ready H&M / BVH / EUA $408,289 $535,812 Ted Hagan
Replaced Bergan 


Meadow


Mitchell Golden 9/1/21 ES Efficiency & Future Ready H&M / BVH / EUA $425,526 $558,434 Ted Hagan


West Jeff Conifer 9/1/21 ES Efficiency & Future Ready H&M / BVH / EUA $135,735 $178,130 Ted Hagan


Green Mountain Green Mtn 9/1/21 ES Efficiency & Future Ready Sybazz $483,587 $634,629 Troy Antill


Stevens WR 5-8 Wheat Ridge 9/1/21 ES Efficiency & Future Ready Sybazz $476,012 $624,688 Troy Antill


Thomson Arvada 9/1/21 ES Efficiency & Future Ready Sybazz/ Intergroup $506,036 $664,090 Troy Antill


DW Flooring 2022-I JDW 9/1/21 DW


7 Schools - Dear Creek MS, Falcon Bluffs MS,  
Summit Ridge MS,  Peiffer, Governor's Ranch, Mt 


Carbon, Rooney Ranch
Sybazz $715,518 $939,000 Troy Antill


DW Roofing 2022 JDW 9/1/21 DW
5  schools - Summit Ridge MS, Campbell, 


Fairmount,  S Lakewood, Little , Parr, Pennington
Cave, WJE, SRDK, 


Roof Tech
$2,172,268 $2,850,746 Troy Antill


DW Security Glass 2022 JDW 9/1/21 DW
11 schools - Swanson, Awest, Campbell, 


Fairmount, BCK8, Summit Ridge MS, Glennon
Heights, S Lakewood, Little, Parr, Pennington


In House $67,056 $88,000 Troy Antill










